Print Date: 01/30/2017

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNP047

Contractor: Charles Blalock & Sons, Inc.
Contractor's PO Box 4750
Address: Sevierville, TN 37864-4750

Contract Location: Reconstruction on U.S. 27 (S.R. 29) from S.R.

Counties: MORGAN, ROANE

Project(s): 65001-3266-14, 73008-3243-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$23,076,902.88
$1,759,221.66
$24,836,124.54
$-10,939.57
$0.00
$24,825,184.97

Estimate Number: 0022 Estimate Type: Progress

61 in Roane Co

Previous to Date
$22,637,629.15
$1,297,458.63
$23,935,087.78
$-19,404.04
$0.00
$23,915,683.74

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$439,273.73
$461,763.03
$901,036.76

$8,464.47
$0.00
909,501.23

Current Contract:
Original Contract:

Pay Period: 12/21/2016 to 01/20/2017

Time
1145.0 Days
649.0 Days
649.0 Days
56.68 9,

35.28 %
2140 %

Dates
02/13/2015
03/03/2015
03/23/2015
04/13/2015
04/17/2015
05/31/2018

Amounts

$62,664,121.74
$62,793,238.70
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Print Date:
JJ07919

01/30/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description |
65001-3266-14 74.48 NH-29(84) 398,881.03 Reconstruction on U.S. 27 (S.R. 29) from S.R. 61 in Roane Co
73008-3243-14 25.52 NH-29(84) 510,620.20 Reconstruction on U.S. 27 (S.R. 29) from S.R. 61 in Roane Co
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
65001-3266-14 0902 9530 104-02.01 DOLL VALUE ENGINEERING Bid: 0.000 Unit Price: $1.00
CHANGE/VALUE ENGINEERING This Est: 0.000 This Est: $0.00
CHANGE Total: 134,149.480 Total: $134,149.48
73008-3243-14 0100 9063 104-03.01 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $2,663.53
(DESCRIPTION)/Box Culvert Demo  This Est: 0.000 This Est: $0.00
Rock Bridge Rd Sta. 40+40 Total: 1.000 Total: $2,663.53
65001-3266-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $138,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.600 Total: $82,800.00
73008-3243-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $92,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.600 Total: $55,200.00
65001-3266-14 0100 9047 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $3,200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 9048 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $3,200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

01/30/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
65001-3266-14 0100 9043 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9043 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -60.310 Adj This Est -60.31
Adj Total: -42,242.930 Adj Total: -42,242.93
65001-3266-14 0500 9044 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 9049 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 904¢ ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -1,348.700 Adj This Est -1,348.70
Adj Total: -33,792.300 Adj Total: -33,792.30
73008-3243-14 0500 9050 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 01/30/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
65001-3266-14 0100 9045 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 9046 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 9051 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 9052 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0020 109-10.01 HOUR TRAINEE Bid: 3,890.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 290.000 Total: $232.00
73008-3243-14 0100 0020 109-10.01 HOUR TRAINEE Bid: 2,590.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 290.000 Total: $232.00

RR004
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Print Date: 01/30/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
65001-3266-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $840,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $840,000.00
73008-3243-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $560,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $560,000.00
65001-3266-14 0500 1760 202-01.02 LS REMOVAL OF ASBESTOS Bid: 1.000 Unit Price: $18,287.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 1760 202-01.02 LS REMOVAL OF ASBESTOS Bid: 1.000 Unit Price: $9,007.35
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0040 202-02.01 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 110.000 Unit Price: $6.80
(24" RCP ,STA. 157+19) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0040 202-02.02 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 135.000 Unit Price: $1.24
(24" CMP, STA. 183+00) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0050 202-02.03 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 98.000 Unit Price: $11.49
(54" RCP, STA. 192+80) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 01/30/2017
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
65001-3266-14 0100 0060 202-02.04 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 74.000 Unit Price: $11.49
(60" RCP, STA. 204+43) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0070 202-02.05 L.F. REMOVAL OF PIPE (SIZE ,STA.) Bid: 80.000 Unit Price: $6.90
(30" CMP, STA. 217+00) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0080 202-02.06 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 79.000 Unit Price: $6.79
(24" RCP, STA. 236+45) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0090 202-02.07 L.F. REMOVAL OF PIPE (SIZE ,STA.) Bid: 69.000 Unit Price: $10.19
(72" CMP, STA. 241+38) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0050 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 373.000 Unit Price: $2.63
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 1770 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $94,521.84
(DESCRIPTION, STA.)/((BRIDGE This Est: 0.000 This Est: $0.00
NO. 73-SR029-13.18) Total: 0.000 Total: $0.00
65001-3266-14 0500 1770 202-04.02 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $94,521.84
(DESCRIPTION, STA.)/(BRIDGE This Est: 0.000 This Est: $0.00
NO. 65-SR029-0.22) Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
65001-3266-14 0500 1780 202-04.03 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $94,521.84
(DESCRIPTION, STA.)/(BRIDGE This Est: 0.000 This Est: $0.00
NO. 65-SR029-0.33) Total: 0.000 Total: $0.00
73008-3243-14 0100 0060 202-06.01 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1,186.45
NO.)/(TRACT 10) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0070 202-06.02 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1,186.45
NO.)/(TRACT 10A) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0100 202-06.03 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1,186.45
NO.)/(TRACT 21) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0110 202-06.04 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $3,072.11
NO.)/(TRACT 23) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0120 202-06.05 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1,423.70
NO.)/(TRACT 25) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0130 202-06.06 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $3,121.52
NO.)/(TRACT 30) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
73008-3243-14 0100 0080 202-06.07 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $1,186.45
NO.)/(TRACT 54B) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0090 202-06.08 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $2,601.29
NO.)/(TRACT 54C) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0140 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 503,437.000 Unit Price: $4.73
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 201,111.920 Total: $951,259.38
73008-3243-14 0100 0100 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 254,676.000 Unit Price: $4.73
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 191,012.450 Total: $903,488.89
65001-3266-14 0100 9000 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $7.10
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 9021 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $7.10
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
65001-3266-14 0100 0150  203-01.09 TON ACID PRODUCING MATERIAL Bid: 400,761.000 Unit Price: $25.92
HAUL & TIP FEE This Est: 0.000 This Est: $0.00
Total: 136,931.390 Total: $3,549,261.63
73008-3243-14 0100 0110  203-01.09 TON ACID PRODUCING MATERIAL Bid: 24,268.000 Unit Price: $25.92
HAUL & TIP FEE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0120  203-01.11 S.Y. PRESPLITTING OF ROCK Bid: 1,750.000 Unit Price: $14.99
EXCAVATION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0160  203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 31,000.000 Unit Price: $19.50
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 34,883.720 Total: $680,232.54
73008-3243-14 0100 9068  203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 0.000 Unit Price: $19.50
SOLID ROCK) This Est: 2,662.510 This Est: $51,918.95
Total: 2,662.510 Total: $51,918.95
65001-3266-14 0100 0170 203-04  C.Y. PLACING AND SPREADING Bid: 23,016.000 Unit Price: $2.66
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 5,265.010 Total: $14,004.93
73008-3243-14 0100 0130 203-04  C.Y. PLACING AND SPREADING Bid: 19,310.000 Unit Price: $2.66
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 3,614.560 Total: $9,614.73

RR004
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65001-3266-14 0100 0180 203-05 C.Y. UNDERCUTTING Bid: 11,000.000 Unit Price: $4.64
This Est: 0.000 This Est: $0.00
Total: 2,754.330 Total: $12,780.09
73008-3243-14 0100 9022 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $7.10
This Est: 0.000 This Est: $0.00
Total: 2,473.790 Total: $17,551.54
65001-3266-14 0100 0190 203-06 M.G. WATER Bid: 1,260.000 Unit Price: $8.57
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0140 203-06 M.G. WATER Bid: 1,100.000 Unit Price: $8.57
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0200 203-15.03 C.Y. COMPACTED CLAY Bid: 662.000 Unit Price: $22.29
This Est: 0.000 This Est: $0.00
Total: 1,301.110 Total: $29,001.74
73008-3243-14 0100 0150 203-15.03 C.Y. COMPACTED CLAY Bid: 178.000 Unit Price: $22.29
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
65001-3266-14 0500 1790 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 1,910.000 Unit Price: $7.39
This Est: 0.000 This Est: $0.00
Total: 16.590 Total: $122.60
73008-3243-14 0500 1780 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 333.000 Unit Price: $7.39
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 9016 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $11.09
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 9040 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $11.09
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 9017 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $13.30
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 9041 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $13.30
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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65001-3266-14 0500 1800 204-03.01 C.Y. WET EXCAVATION (BRIDGES)/ Bid: 1,940.000 Unit Price: $15.45
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 1790 204-03.01 C.Y. WET EXCAVATION (BRIDGES)/ Bid: 652.000 Unit Price: $15.45
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 9013 204-03.02 C.Y. EXTRA DEPTH WET EXCAVATIOMN Bid: 0.000 Unit Price: $23.18
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 9038 204-03.02 C.Y. EXTRA DEPTH WET EXCAVATIOMN Bid: 0.000 Unit Price: $23.18
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 9014 204-03.03 C.Y. EXTRA DEPTH WET EXCAVATION Bid: 0.000 Unit Price: $27.81
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 9039 204-03.03 C.Y. EXTRA DEPTH WET EXCAVATIOMN Bid: 0.000 Unit Price: $27.81
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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65001-3266-14 0500 1810  204-04.01 C.Y. ROCK EXCAVATION (BRIDGES) Bid: 108.000 Unit Price: $90.46
This Est: 0.000 This Est: $0.00
Total: 947.530 Total: $85,713.56
73008-3243-14 0500 1800  204-04.01 C.Y. ROCK EXCAVATION (BRIDGES) Bid: 358.000 Unit Price: $90.46
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 9018  204-04.02 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $135.69
EXCAVATION (a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 9035  204-04.02 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $135.69
EXCAVATION (a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 9019  204-04.03 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $162.83
EXCAVATION (b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 9036  204-04.03 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $162.83
EXCAVATION (b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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65001-3266-14 0500 1820 204-05 L.F. ROCKDRILLING (BRIDGES) Bid: 288.000 Unit Price: $22.49
This Est: 0.000 This Est: $0.00
Total: 180.000 Total: $4,048.20
73008-3243-14 0500 1810 204-05 L.F. ROCKDRILLING (BRIDGES) Bid: 96.000 Unit Price: $22.49
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0210 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 165.000 Unit Price: $30.38
This Est: 0.000 This Est: $0.00
Total: 618.640 Total: $18,794.28
73008-3243-14 0100 0160 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 85.000 Unit Price: $30.38
This Est: 0.000 This Est: $0.00
Total: 96.860 Total: $2,942.61
73008-3243-14 0500 1820  204-09.01 LS COFFERDAM (PIER NO. ,STA.)/ Bid: 1.000 Unit Price: $51,329.53
(STA. 142+99.73) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 1830 204-09.02 LS COFFERDAM (PIER NO. ,STA.)/ Bid: 1.000 Unit Price: $37,965.27
(STA. 143+66.10) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 1840 204-09.03 LS COFFERDAM (PIER NO. ,STA.)/ Bid: 1.000 Unit Price: $37,965.27
(STA. 143+10.06) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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73008-3243-14 0500 1850 204-09.04 LS COFFERDAM (PIER NO. ,STA.)/ Bid: 1.000 Unit Price: $37,965.27
(STA. 143+75.75) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 1830 204-10.01 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $53,953.23
NO. ,STA Y(STA. 179+13.97)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 1840 204-10.02 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $53,953.23
NO. ,STA JY(STA. 179+81.93)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 1850 204-10.03 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $53,953.23
NO. ,STA )J/(STA. 177+83.18)  This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $53,953.23
65001-3266-14 0500 1860 204-10.04 LS FOUNDATION PREPARATION(PR  Bid: 1.000 Unit Price: $53,953.23
NO. ,STA )J(STA. 178+62.33)  This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $53,953.23
65001-3266-14 0500 1870 204-10.05 LS FOUNDATION PREPARATION(PR  Bid: 1.000 Unit Price: $38,966.21
NO. ,STA )/(STA. 179+50.58)  This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $38,966.21
65001-3266-14 0500 1880 204-10.06 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $38,966.21
NO. ,STA )J/(STA. 173+20.86)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0500 1890 204-10.07 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $38,966.21
NO. ,STA )(STA. 173+88.58)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 1900 204-10.08 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $38,966.21
NO. ,STA Y(STA. 173+71.57)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 1910 204-10.09 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $38,966.21
NO. ,STA Y(STA. 174+34.11)  This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $38,966.21
65001-3266-14 0500 1920 204-14 L.F. CORE DRILLING FOR Bid: 285.000 Unit Price: $180.25
PILES(ROCK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 1860 204-14 L.F. CORE DRILLING FOR Bid: 121.000 Unit Price: $180.25
PILES(ROCK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 1930 204-15 L.F. CORE DRILLING FOR PILES(SOIL  Bid: 255.000 Unit Price: $20.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 1870 204-15 L.F. CORE DRILLING FOR PILES(SOIL  Bid: 109.000 Unit Price: $20.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 0220 209-01.31 C.Y. TEMPORARY MULCH FILTER Bid: 2,398.000 Unit Price: $4.30
BERM This Est: 0.000 This Est: $0.00
Total: 2,254.660 Total: $9,695.04
73008-3243-14 0100 0170 209-01.31 C.Y. TEMPORARY MULCH FILTER Bid: 1,333.000 Unit Price: $4.30
BERM This Est: 0.000 This Est: $0.00
Total: 884.660 Total: $3,804.04
65001-3266-14 0100 0230 209-02.03 L.F. 8"TEMPORARY SLOPE DRAIN Bid: 227.000 Unit Price: $9.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0240 209-02.04 L.F. 10" TEMPORARY SLOPE DRAIN Bid: 671.000 Unit Price: $9.71
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0180 209-02.04 L.F. 10" TEMPORARY SLOPE DRAIN Bid: 967.000 Unit Price: $9.71
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0250 209-02.05 L.F. 12" TEMPORARY SLOPE DRAIN Bid: 572.000 Unit Price: $10.56
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 0260 209-02.06 L.F. 15" TEMPORARY SLOPE DRAIN Bid: 437.000 Unit Price: $12.78
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0190 209-02.06 L.F. 15" TEMPORARY SLOPE DRAIN Bid: 103.000 Unit Price: $12.78
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0270 209-02.07 L.F. 18" TEMPORARY SLOPE DRAIN Bid: 1,167.000 Unit Price: $15.03
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0200 209-02.07 L.F. 18" TEMPORARY SLOPE DRAIN Bid: 478.000 Unit Price: $15.03
This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $901.80
73008-3243-14 0100 0210 209-03.35 L.F. STREAM MITIGATION-LOG DROP Bid: 60.000 Unit Price: $41.67
STRUCTURE This Est: 0.000 This Est: $0.00
Total: 36.000 Total: $1,500.12
65001-3266-14 0100 0280 209-03.36 EACH STREAM MITIGATION-STEP POOI Bid: 2.000 Unit Price: $1,851.23
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0220 209-03.36 EACH STREAM MITIGATION-STEP POOI Bid: 2.000 Unit Price: $1,851.23
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,702.46

RR004

Page 18




Print Date: 01/30/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
65001-3266-14 0100 0290 209-03.37 EACH STREAM MITIGATION CROSS Bid: 1.000 Unit Price: $2,926.04
VANE STRUCTURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0230 209-03.37 EACH STREAM MITIGATION CROSS Bid: 1.000 Unit Price: $2,926.04
VANE STRUCTURE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,926.04
65001-3266-14 0100 0300 209-03.44 EACH STREAM MITIGATION - WILLOW Bid: 194.000 Unit Price: $5.00
POLES (SPECIES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0240 209-03.44 EACH STREAM MITIGATION - WILLOW Bid: 654.000 Unit Price: $5.00
POLES (SPECIES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0250 209-03.55 EACH STREAM MITIGATION Bid: 4.000 Unit Price: $3,620.49
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $18,102.45
65001-3266-14 0100 0310 209-03.57 L.F. STREAM MITIGATION Bid: 650.000 Unit Price: $5.00
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0260 209-03.57 L.F. STREAM MITIGATION Bid: 650.000 Unit Price: $5.00
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 0320 209-04 L.F. BRUSH BARRIERS Bid: 4,179.000 Unit Price: $5.05
This Est: 0.000 This Est: $0.00
Total: 4,369.000 Total: $22,063.45
73008-3243-14 0100 0270 209-04 L.F. BRUSH BARRIERS Bid: 2,176.000 Unit Price: $5.05
This Est: 0.000 This Est: $0.00
Total: 2,508.000 Total: $12,665.40
65001-3266-14 0100 0330 209-05 C.Y. SEDIMENT REMOVAL Bid: 6,079.000 Unit Price: $3.24
This Est: 0.000 This Est: $0.00
Total: 44.930 Total: $145.57
73008-3243-14 0100 0280 209-05 C.Y. SEDIMENT REMOVAL Bid: 5,044.000 Unit Price: $3.24
This Est: 0.000 This Est: $0.00
Total: 209.770 Total: $679.65
65001-3266-14 0100 0340 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 35,548.000 Unit Price: $3.30
BACKING) This Est: 60.000 This Est: $198.00
Total: 16,382.000 Total: $54,060.60
73008-3243-14 0100 0290 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 25,612.000 Unit Price: $3.30
BACKING) This Est: 0.000 This Est: $0.00
Total: 9,335.000 Total: $30,805.50
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65001-3266-14 0100 0350 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 2,722.000 Unit Price: $1.25
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 490.000 Total: $612.50
73008-3243-14 0100 0300 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 9,994.000 Unit Price: $1.25
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 3,057.000 Total: $3,821.25
65001-3266-14 0100 0360 209-08.07 EACH ROCK CHECK DAM PER Bid: 244.000 Unit Price: $132.44
This Est: 0.000 This Est: $0.00
Total: 52.000 Total: $6,886.88
73008-3243-14 0100 0310 209-08.07 EACH ROCK CHECK DAM PER Bid: 297.000 Unit Price: $132.44
This Est: 0.000 This Est: $0.00
Total: 43.000 Total: $5,694.92
65001-3266-14 0100 0370 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 122.000 Unit Price: $255.77
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $3,580.78
73008-3243-14 0100 0320 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 90.000 Unit Price: $255.77
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $1,790.39
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65001-3266-14 0100 0380 209-09.01 BAG SANDBAGS Bid: 5,797.000 Unit Price: $1.97
This Est: 50.000 This Est: $98.50
Total: 2,254.000 Total: $4,440.38
73008-3243-14 0100 0330 209-09.01 BAG SANDBAGS Bid: 5,085.000 Unit Price: $1.97
This Est: 0.000 This Est: $0.00
Total: 477.000 Total: $939.69
65001-3266-14 0100 0390 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 60.000 Unit Price: $431.52
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $4,315.20
73008-3243-14 0100 0340 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 27.000 Unit Price: $431.52
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $863.04
65001-3266-14 0100 0400 209-09.21 EACH POLYACRYLAMIDE GEL LOGS Bid: 60.000 Unit Price: $91.41
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0350 209-09.21 EACH POLYACRYLAMIDE GEL LOGS Bid: 42.000 Unit Price: $91.41
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 0410 209-09.22 LB. POLYACRYLAMIDE POWDER Bid: 608.000 Unit Price: $9.85
This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $492.50
73008-3243-14 0100 0360 209-09.22 LB. POLYACRYLAMIDE POWDER Bid: 375.000 Unit Price: $9.85
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0420 209-09.24 SY. JUTE MESH FABRIC Bid: 2,084.000 Unit Price: $1.32
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0370 209-09.24 SY. JUTE MESH FABRIC Bid: 1,784.000 Unit Price: $1.32
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0430 209-09.41 EACH CURB INLET PROTECTION (TYPE Bid: 9.000 Unit Price: $97.90
2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0380 209-09.41 EACH CURB INLET PROTECTION (TYPE Bid: 2.000 Unit Price: $97.90
2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 0440 209-10.20 C.Y. TEMPORARY SEDIMENT TRAP Bid: 4,005.000 Unit Price: $1.32
This Est: 0.000 This Est: $0.00
Total: 76.000 Total: $100.32
73008-3243-14 0100 0390 209-10.20 C.Y. TEMPORARY SEDIMENT TRAP Bid: 150.000 Unit Price: $1.32
This Est: 0.000 This Est: $0.00
Total: 120.290 Total: $158.78
65001-3266-14 0100 0450  209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 43,100.000 Unit Price: $0.78
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 9,994.420 Total: $7,795.65
73008-3243-14 0100 0400  209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 7,300.000 Unit Price: $0.78
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 1,222.220 Total: $953.33
65001-3266-14 0100 0460  209-40.33 EACH CATCH BASIN PROTECTION Bid: 23.000 Unit Price: $165.63
(TYPED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0410  209-40.33 EACH CATCH BASIN PROTECTION Bid: 16.000 Unit Price: $165.63
(TYPED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 0470  209-40.41 EACH CATCH BASIN FILTER Bid: 9.000 Unit Price: $410.18
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $820.36
73008-3243-14 0100 0420  209-40.41 EACH CATCH BASIN FILTER Bid: 3.000 Unit Price: $410.18
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $820.36
65001-3266-14 0100 0480  209-40.42 EACH CATCH BASIN FILTER Bid: 19.000 Unit Price: $508.37
ASSEMBLY(TYPE 2) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,016.74
73008-3243-14 0100 0430  209-40.42 EACH CATCH BASIN FILTER Bid: 16.000 Unit Price: $508.37
ASSEMBLY(TYPE 2) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,016.74
73008-3243-14 0100 0440 209-40.43 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $760.53
ASSEMBLY(TYPE 3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0490  209-40.44 EACH CATCH BASIN FILTER Bid: 3.000 Unit Price: $1,180.97
ASSEMBLY(TYPE 4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 0500 209-65.01 LS TEMPORARY STREAM Bid: 1.000 Unit Price: $12,160.70
DIVERSION (DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $12,160.70
73008-3243-14 0100 0450 209-65.01 LS TEMPORARY STREAM Bid: 1.000 Unit Price: $18,241.06
DIVERSION (DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0510 209-65.02 LS TEMPORARY STREAM Bid: 1.000 Unit Price: $9,894.49
DIVERSION (DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0460 209-65.02 LS TEMPORARY STREAM Bid: 1.000 Unit Price: $14,841.73
DIVERSION (DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $14,841.73
65001-3266-14 0100 0520 209-65.03 L.F. TEMPORARY DIVERSION Bid: 1,491.000 Unit Price: $5.16
CHANNEL This Est: 0.000 This Est: $0.00
Total: 79.000 Total: $407.64
73008-3243-14 0100 0470 209-65.03 L.F. TEMPORARY DIVERSION Bid: 676.000 Unit Price: $5.16
CHANNEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 0530 209-65.14 LS TEMPORARY STREAM Bid: 1.000 Unit Price: $7,677.36
DIVERSION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0480 209-65.14 LS TEMPORARY STREAM Bid: 1.000 Unit Price: $11,516.03
DIVERSION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0540 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 61,756.000 Unit Price: $22.09
BASE, GRADING D This Est: 22.590 This Est: $499.01
Total: 1,451.090 Total: $32,054.58
73008-3243-14 0100 0490 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 58,213.000 Unit Price: $22.09
BASE, GRADING D This Est: 221.430 This Est: $4,891.39
Total: 1,936.840 Total: $42,784.80
65001-3266-14 0100 0550 303-01.01 TON GRANULAR BACKFILL Bid: 4,472.000 Unit Price: $27.61
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 4,431.560 Total: $122,355.37
73008-3243-14 0100 0500 303-01.01 TON GRANULAR BACKFILL Bid: 2,733.000 Unit Price: $27.61
(ROADWAY) This Est: 110.410 This Est: $3,048.42
Total: 4,225.480 Total: $116,665.50
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65001-3266-14 0500 1940 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 153.000 Unit Price: $29.18
This Est: 485.360 This Est: $14,162.80
Total: 881.470 Total: $25,721.29
73008-3243-14 0500 1880 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 64.000 Unit Price: $29.18
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0560 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 8,678.000 Unit Price: $26.84
This Est: 0.000 This Est: $0.00
Total: 11,476.920 Total: $308,040.53
73008-3243-14 0100 0510 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 2,667.000 Unit Price: $26.84
This Est: 0.000 This Est: $0.00
Total: 1,678.170 Total: $45,042.08
65001-3266-14 0100 0570 307-01.01  TON ASPHALT CONCRETE MIX Bid: 6,545.000 Unit Price: $68.50
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0520 307-01.01  TON ASPHALT CONCRETE MIX Bid: 4,956.000 Unit Price: $68.50
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 0580  307-01.08 TON ASPHALT CONCRETE MIX Bid: 6,215.000 Unit Price: $83.28
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
73008-3243-14 0100 0530  307-01.08 TON ASPHALT CONCRETE MIX Bid: 4,781.000 Unit Price: $83.28
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
65001-3266-14 0100 9003  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 9023  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 9004  307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 9024  307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 9005 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 9025 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0540 313-03 S.Y. TREATED PERMEABLE BASE Bid: 11,673.000 Unit Price: $22.09
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0590 402-01 TON BITUMINOUS MATERIAL FOR Bid: 99.000 Unit Price: $412.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0550 402-01 TON BITUMINOUS MATERIAL FOR Bid: 92.000 Unit Price: $412.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0600 402-02 TON AGGREGATE FOR COVER Bid: 389.000 Unit Price: $15.45
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0560 402-02 TON AGGREGATE FOR COVER Bid: 360.000 Unit Price: $15.45
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 0610 403-01 TON BITUMINOUS MATERIAL FOR Bid: 39.000 Unit Price: $603.01
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0570 403-01 TON BITUMINOUS MATERIAL FOR Bid: 35.000 Unit Price: $603.01
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 9006 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 9026 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 9007 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 9027 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 0620 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 2,499.000 Unit Price: $87.04
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0580 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 1,5679.000 Unit Price: $87.04
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0630 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 4,764.000 Unit Price: $101.71
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0590 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 3,5624.000 Unit Price: $101.71
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 9008 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 9028 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 9009 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 9029 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 9010 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 9030 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 9011 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 9031 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 0640 411-12.01 L.M. SCORING SHOULDERS Bid: 3.900 Unit Price: $417.15
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0600 411-12.01 L.M. SCORING SHOULDERS Bid: 2.600 Unit Price: $417.15
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0650 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 3.900 Unit Price: $417.15
(NON-CONTINUOUS) (8IN WIDTH!  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0610  411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 2.600 Unit Price: $417.15
(NON-CONTINUOUS) (8IN WIDTH!  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0660  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 40,905.000 Unit Price: $1.08
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0620  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 28,890.000 Unit Price: $1.08
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0630 501-01.03 S.Y. PORTLAND CEMENT CONCRETE Bid: 11,673.000 Unit Price: $61.05
PAVEMENT (PLAIN) 10" This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 0670 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 524.000 Unit Price: $549.22
This Est: 0.000 This Est: $0.00
Total: 400.250 Total: $219,825.31
73008-3243-14 0100 0640 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 356.000 Unit Price: $549.22
This Est: 0.000 This Est: $0.00
Total: 374.490 Total: $205,677.40
65001-3266-14 0100 0680 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 114,047.000 Unit Price: $0.75
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 77,621.900 Total: $58,216.43
0100 0680 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -6,721.900 Adj Total: -5,041.43
73008-3243-14 0100 0650 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 73,661.000 Unit Price: $0.75
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 60,906.900 Total: $45,680.18
0100 0650 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -4,814.900 Adj Total: -3,611.18
65001-3266-14 0500 9001 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $278.20
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 9032 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $278.20
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0500 1950 604-02.03 LB. EPOXY COATED REINFORCING Bid: 578,393.000 Unit Price: $0.84
STEEL This Est: 0.000 This Est: $0.00
Total: 217,279.800 Total: $182,515.03
73008-3243-14 0500 1890 604-02.03 LB. EPOXY COATED REINFORCING Bid: 184,407.000 Unit Price: $0.84
STEEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 1960 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 1,618.000 Unit Price: $695.50
This Est: 0.000 This Est: $0.00
Total: 592.510 Total: $412,090.71
73008-3243-14 0500 1900 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 487.000 Unit Price: $695.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 1970 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 293,083.000 Unit Price: $0.72
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 107,977.000 Total: $77,743.44
73008-3243-14 0500 1910 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 109,335.000 Unit Price: $0.72
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0500 1980 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 883.000 Unit Price: $205.64
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 1920 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 430.000 Unit Price: $205.64
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 1990 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 1,192.000 Unit Price: $585.76
DECK) This Est: 0.000 This Est: $0.00
Total: 418.000 Total: $244,847.68
0500 1990 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 418.000 Adj Total: -25,689.80
0500 1990 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 73,258.94
73008-3243-14 0500 1930 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 497.000 Unit Price: $585.76
DECK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 1930 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 36,082.76
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65001-3266-14 0900 9057 604-03.25 C.Y. CLASS S CONCRETE Bid: 0.000 Unit Price: $231.15
(FOUNDATION SEAL) This Est: 0.000 This Est: $0.00
Total: 189.540 Total: $43,812.17
73008-3243-14 0500 1940 604-0325 C.Y. CLASS S CONCRETE Bid: 425.000 Unit Price: $231.15
(FOUNDATION SEAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 ~ 0500 2000 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 5,108.000 Unit Price: $8.24
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 1950 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 2,094.000 Unit Price: $8.24
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 2010 604-0531 S.Y. BRIDGE DECK GROOVING Bid: 4,807.000 Unit Price: $2.55
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 1960 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 2,098.000 Unit Price: $2.55
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0500 2020 604-07.03 S.F. RETAINING WALL (DESCRIPTION Bid: 4,365.000 Unit Price: $76.03
(WALL NO. 2) This Est: 1,715.440 This Est: $130,424.90
Total: 4,146.750 Total: $315,277.40
0500 2020 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 1,715.440 Adj This Est -59,440.00
Adj Total: 4,146.750 Adj Total: -143,684.90
0500 2020 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -174,468.93
0500 2020 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 348,937.85
65001-3266-14 0500 2030 604-07.04 S.F. RETAINING WALL (DESCRIPTION Bid: 1,060.000 Unit Price: $125.88
(WALL NO. 3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 1970 604-07.05 S.F. RETAINING WALL (DESCRIPTION Bid: 41,293.000 Unit Price: $99.00
(WALL NO 4 - ROANE) This Est: 0.000 This Est: $0.00
Total: 6,526.210 Total: $646,094.79
0500 1970 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5,835.350 Adj Total: -202,194.87
0500 1970 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 412,252.53
Adj Total: 0.000 Adj Total: 1,070,933.78
65001-3266-14 0500 2040 604-07.06 S.F. RETAINING WALL (DESCRIPTION Bid: 40,656.000 Unit Price: $99.00
(WALL NO. 4 - MORGAN) This Est: 0.000 This Est: $0.00
Total: 6,060.930 Total: $600,032.07
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65001-3266-14 0500 2050 604-07.07 S.F. RETAINING WALL (DESCRIPTION Bid: 75,191.000 Unit Price: $135.10
(WALL NO. 5) This Est: 0.000 This Est: $0.00

Total: 15,053.240 Total: $2,033,692.72

0500 2050 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 15,053.240 Adj Total: -755,128.09

0500 2050 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 33,657.24

Adj Total: 0.000 Adj Total: 951,193.85

65001-3266-14 0500 2060 604-07.08 S.F. RETAINING WALL (DESCRIPTION Bid: 5,605.000 Unit Price: $71.55
(WALL NO. 6) This Est: 0.000 This Est: $0.00

Total: 3,731.000 Total: $266,953.05

0500 2060 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 2,161.600 Adj Total: -54,104.85

0500 2060 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 93,386.93

65001-3266-14 0500 2070 604-07.09 S.F. RETAINING WALL (DESCRIPTION Bid: 21,796.000 Unit Price: $96.92
(WALL NO. 7) This Est: 0.000 This Est: $0.00

Total: 21,731.000 Total: $2,106,168.52

0500 2070 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 12,709.670 Adj Total: -431,112.01

0500 2070 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: -306,003.51

0500 2070 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 737,115.52
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65001-3266-14 0500 2080 604-07.10 S.F. RETAINING WALL (DESCRIPTION Bid: 18,888.000 Unit Price: $75.23
(WALL NO. 8) This Est: 1,633.780 This Est: $122,909.27
Total: 16,031.200 Total: $1,206,027.18
0500 2080 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 1,633.780 Adj This Est -43,017.43
Adj Total: 6,962.920 Adj Total: -183,333.68
0500 2080 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 118,310.69
Adj Total: 0.000 Adj Total: 258,626.94
65001-3266-14 0500 9002 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: -3,205.700 Total: $-3,205.70
73008-3243-14 0500 9033 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 2090 606-02.03 L.F. STEEL PILES (10 INCH) Bid: 1,306.000 Unit Price: $35.45
This Est: 210.700 This Est: $7,469.32
Total: 627.300 Total: $22,237.79
73008-3243-14 0500 1980 606-02.03 L.F. STEEL PILES (10 INCH) Bid: 1,382.000 Unit Price: $35.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0500 9066 606-02.04 L.F. STEEL PILES (10 INCH) Bid: 0.000 Unit Price: $17.97
(CUT-OFFS) This Est: 50.100 This Est: $900.30
Total: 88.300 Total: $1,586.75
73008-3243-14 0500 9067 606-02.04 L.F. STEEL PILES (10 INCH) Bid: 0.000 Unit Price: $17.97
(CUT-OFFS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 2100 606-02.06 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: 90.000 Unit Price: $162.83
This Est: 13.000 This Est: $2,116.79
Total: 27.000 Total: $4,396.41
73008-3243-14 0500 1990 606-02.06 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: 48.000 Unit Price: $162.83
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0690 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 2,842.000 Unit Price: $50.05
(CLASS 1IT) This Est: 728.000 This Est: $36,436.40
Total: 2,448.000 Total: $122,522.40
0100 0690 ADJUSTMENT Test Report Payment Adjustment Adj This Est -42.000 Adj This Est -2,102.10
Adj Total: -42.000 Adj Total: -2,102.10
73008-3243-14 0100 0660 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 1,481.000 Unit Price: $50.05
(CLASS 1II) This Est: 708.000 This Est: $35,435.40
Total: 918.000 Total: $45,945.90
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65001-3266-14 0100 0700 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 277.000 Unit Price: $64.93
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0670 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 543.000 Unit Price: $64.93
(CLASS 1lI) This Est: 0.000 This Est: $0.00
Total: 288.000 Total: $18,699.84
65001-3266-14 0100 0710 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 451.000 Unit Price: $88.88
(CLASS 1lI) This Est: 0.000 This Est: $0.00
Total: 424.000 Total: $37,685.12
73008-3243-14 0100 0680 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 772.000 Unit Price: $88.88
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 216.000 Total: $19,198.08
65001-3266-14 0100 0720 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 148.000 Unit Price: $107.65
(CLASS Il This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $7,750.80
73008-3243-14 0100 0690 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 176.000 Unit Price: $107.65
(CLASS IlI) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0730 607-08.02 L.F. 42" CONCRETE PIPE CULVERT Bid: 305.000 Unit Price: $128.91
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 144.000 Total: $18,563.04
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73008-3243-14 0100 0700 607-09.02 L.F. 48" CONCRETE PIPE CULVERT Bid: 240.000 Unit Price: $169.67
(CLASS 1IT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0740 607-11.03 L.F. 60" CONCRETE PIPE CULVERT Bid: 231.000 Unit Price: $239.90
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $19,192.00
73008-3243-14 0100 0710 607-11.03 L.F. 60" CONCRETE PIPE CULVERT Bid: 116.000 Unit Price: $239.90
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $28,788.00
65001-3266-14 0100 0750 607-16.11 L.F. 76"X 48" HORIZONTAL OVAL Bid: 140.000 Unit Price: $314.41
CONCRETE PIPE CULVERT This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $22,637.52
65001-3266-14 0100 0760 607-39.02 L.F. 18"PIPE CULVERT (SIDE DRAIN) Bid: 98.000 Unit Price: $30.37
This Est: 0.000 This Est: $0.00
Total: 76.000 Total: $2,308.12
73008-3243-14 0100 0720 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 161.000 Unit Price: $30.37
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 0770 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 125.000 Unit Price: $37.79
This Est: 0.000 This Est: $0.00
Total: 102.000 Total: $3,854.58
73008-3243-14 0100 0730 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 221.000 Unit Price: $37.79
This Est: 0.000 This Est: $0.00
Total: 140.000 Total: $5,290.60
65001-3266-14 0100 0780 607-39.04 L.F. 30"PIPE CULVERT (SIDE DRAIN) Bid: 43.000 Unit Price: $47.25
This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $1,890.00
65001-3266-14 0100 0790 607-39.09 L.F. 60"PIPE CULVERT (SIDE DRAIN) Bid: 24.000 Unit Price: $153.88
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0800 610-07.03 L.F. 18" PIPE DRAIN (BRIDGE DRAIN) Bid: 80.000 Unit Price: $48.59
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0740 611-01.02 EACH MANHOLES, > 4'- 8 DEPTH Bid: 1.000 Unit Price: $2,884.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0750 611-01.03 EACH MANHOLES, > 8'-12' DEPTH Bid: 1.000 Unit Price: $3,502.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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73008-3243-14 0100 0760 611-02.01 EACH SPRING DRAIN BOX, TYPE 1 Bid: 1.000 Unit Price: $1,854.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,854.00
73008-3243-14 0100 0770 611-02.10 EACH JUNCTION BOX, TYPE 1 Bid: 1.000 Unit Price: $2,575.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0780 611-02.11 EACH JUNCTION BOX, TYPE 2 Bid: 2.000 Unit Price: $2,884.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,884.00
73008-3243-14 0100 0790 611-02.13 EACH JUNCTION BOX, TYPE 4 Bid: 1.000 Unit Price: $3,399.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,399.00
65001-3266-14 0100 0810  611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 129.000 Unit Price: $576.80
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 45.090 Total: $26,007.91
73008-3243-14 0100 0800 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 76.000 Unit Price-: $576.80
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 20.250 Total: $11,680.20
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65001-3266-14 0100 0820 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 5,227.000 Unit Price: $1.34
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 1,779.000 Total: $2,383.86
73008-3243-14 0100 0810 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 3,823.000 Unit Price: $1.34
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 895.000 Total: $1,199.30
65001-3266-14 0100 0830 611-07.03 LB. STRUCTURAL STEEL (PIPE Bid: 2,705.000 Unit Price: $2.83
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0820 611-07.03 LB. STRUCTURAL STEEL (PIPE Bid: 1,980.000 Unit Price: $2.83
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0840 611-07.31 EACH 18IN ENDWALL (SIDE DRAIN) Bid: 2.000 Unit Price: $1,648.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,296.00
73008-3243-14 0100 0830 611-07.31 EACH 18IN ENDWALL (SIDE DRAIN) Bid: 8.000 Unit Price: $1,648.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 0850 611-07.32 EACH 24IN ENDWALL (SIDE DRAIN) Bid: 6.000 Unit Price: $2,060.00
This Est: 0.000 This Est: $0.00
Total: 3.800 Total: $7,828.00
73008-3243-14 0100 0840 611-07.32 EACH 24IN ENDWALL (SIDE DRAIN) Bid: 8.000 Unit Price: $2,060.00
This Est: 0.000 This Est: $0.00
Total: 1.800 Total: $3,708.00
65001-3266-14 0100 0860 611-38.01 EACH CATCH BASINS, TYPE 38, 0'- 4' Bid: 4.000 Unit Price: $2,163.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0850 611-38.01 EACH CATCH BASINS, TYPE38,0'-4'  Bid: 2.000 Unit Price: $2.163.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0870 611-38.02 EACH CATCH BASINS, TYPE 38,>4'-8'  Bid: 10.000 Unit Price: $2,472.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 3.900 Total: $9,640.80
73008-3243-14 0100 0860 611-38.02 EACH CATCH BASINS, TYPE 38,>4'-8' Bid: 8.000 Unit Price: $2,472.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.550 Total: $3,831.60
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65001-3266-14 0100 0880  611-38.03 EACH CATCH BASINS, TYPE 38,>8'-12 Bid: 5.000 Unit Price: $2.884.00
DEPTH This Est: 2.250 This Est: $6,489.00
Total: 3.050 Total: $8,796.20
73008-3243-14 0100 0870  611-38.03 EACH CATCH BASINS, TYPE 38,>8'-12 Bid: 8.000 Unit Price: $2,884.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.800 Total: $2,307.20
65001-3266-14 0100 0890  611-38.05 EACH CATCH BASINS, TYPE 38,>16'-  Bid: 1.000 Unit Price: $3,605.00
20' DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0900  611-39.01 EACH CATCH BASINS, TYPE 39, 0' - 4' Bid: 1.000 Unit Price: $2.369.00
DEPTH This Est: -0.750 This Est: $-1,776.75
Total: 0.850 Total: $2,013.65
73008-3243-14 0100 9537  611-39.01 EACH CATCH BASINS, TYPE 39, 0' - 4' Bid: 0.000 Unit Price: $2,369.00
DEPTH This Est: 0.750 This Est: $1,776.75
Total: 0.750 Total: $1,776.75
65001-3266-14 0100 0910  611-39.04 EACH CATCH BASINS, TYPE 39, >12'-  Bid: 1.000 Unit Price: $3.399.00
16' DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0920  611-39.05 EACH CATCH BASINS, TYPE 39,>16'-  Bid: 1.000 Unit Price: $3.914.00
20' DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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73008-3243-14 0100 0880 611-41.01 EACH CATCH BASINS, TYPE 41,0' - 4' Bid: 2.000 Unit Price: $2,884.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0930 611-41.02 EACH CATCH BASINS, TYPE 41,>4'-8"  Bid: 9.000 Unit Price: $3,399.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0890 611-41.02 EACH CATCH BASINS, TYPE 41,>4'-8"  Bid: 2.000 Unit Price: $3,399.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0940 611-41.03 EACH CATCH BASINS, TYPE 41,>8'-12 Bid: 1.000 Unit Price: $3,914.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0500 2110 615-01.03 L.F. PRESTRESSED CONCRETE Bid: 3,876.000 Unit Price: $161.88
I-BEAM (TYPE IlI) This Est: 0.000 This Est: $0.00
Total: 1,609.750 Total: $260,586.33
0500 2110 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,609.750 Adj Total: -195,439.74
0500 2110 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -470,565.73
0500 2110 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 941,131.46
73008-3243-14 0500 2000 615-01.03 L.F. PRESTRESSED CONCRETE Bid: 1,508.000 Unit Price: $161.88
I-BEAM (TYPE IlI) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 2000 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -183,126.35
0500 2000 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 366,252.69
65001-3266-14 0500 2120 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 2,210.000 Unit Price: $52.24
(STD-1-18S) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0500 2010 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 895.000 Unit Price: $52.24
(STD-1-1S8) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 0950 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 446.000 Unit Price: $36.44
This Est: 0.000 This Est: $0.00
Total: 445.000 Total: $16,215.80
73008-3243-14 0100 0900 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 683.000 Unit Price: $36.44
This Est: 0.000 This Est: $0.00
Total: 245.000 Total: $8,927.80
65001-3266-14 0100 0960 621-03.03 L.F. 24" TEMPORARY DRAINAGE PIPE Bid: 800.000 Unit Price: $43.58
This Est: 0.000 This Est: $0.00
Total: 725.000 Total: $31,595.50
73008-3243-14 0100 0910 621-03.03 L.F. 24" TEMPORARY DRAINAGE PIPE Bid: 22.000 Unit Price: $43.58
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 0970 621-03.05 L.F. 36" TEMPORARY DRAINAGE PIPE Bid: 522.000 Unit Price: $55.03
This Est: 0.000 This Est: $0.00
Total: 140.000 Total: $7,704.20
65001-3266-14 0100 0980 621-03.06 L.F. 42" TEMPORARY DRAINAGE PIPE Bid: 145.000 Unit Price: $65.47
This Est: 0.000 This Est: $0.00
Total: 200.000 Total: $13,094.00
73008-3243-14 0100 0920 621-03.06 L.F. 42" TEMPORARY DRAINAGE PIPE Bid: 130.000 Unit Price: $65.47
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 0990 621-03.07 L.F. 48" TEMPORARY DRAINAGE PIPE Bid: 43.000 Unit Price: $80.38
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0930 621-03.07 L.F. 48" TEMPORARY DRAINAGE PIPE Bid: 294.000 Unit Price: $80.38
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1000 703-01  C.Y. CEMENT CONCRETE DITCH Bid: 545.000 Unit Price: $293.55
PAVING This Est: 35.130 This Est: $10,312.41
Total: 35.130 Total: $10,312.41
73008-3243-14 0100 0940 703-01  C.Y. CEMENT CONCRETE DITCH Bid: 137.000 Unit Price: $293.55
PAVING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1010 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 432.000 Unit Price: $66.95
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0950 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 189.000 Unit Price: $66.95
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 9015 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $83.69
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 9037 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $83.69
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1020 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 5,170.000 Unit Price: $15.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0960 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 5,753.000 Unit Price: $15.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 9012 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $23.18
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 9034 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $23.18
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 1030 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 10.000 Unit Price: $566.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0970 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 13.000 Unit Price: $566.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0980 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 2.000 Unit Price: $1,648.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1040 705-04.05 EACH GUARDRAIL TERMINAL Bid: 4.000 Unit Price: $566.50
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 0990 705-04.05 EACH GUARDRAIL TERMINAL Bid: 10.000 Unit Price: $566.50
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1050 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 12.000 Unit Price: $1,931.25
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1000 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 7.000 Unit Price: $1,931.25
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 1060 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 1.000 Unit Price: $6,386.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $25,544.00
73008-3243-14 0100 1010 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 1.000 Unit Price: $6,386.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $12,772.00
65001-3266-14 0100 1070 706-01 L.F. GUARDRAIL REMOVED Bid: 804.000 Unit Price: $1.03
This Est: 0.000 This Est: $0.00
Total: 169.000 Total: $174.07
73008-3243-14 0100 1020 706-01 L.F. GUARDRAIL REMOVED Bid: 337.000 Unit Price: $1.03
This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $82.40
73008-3243-14 0100 1030 707-01.50 L.F. CHAIN-LINK FENCE (__FOOT)/(8 Bid: 1,000.000 Unit Price: $16.48
FOOT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1040 707-01.51 EACH END & CORNER POST Bid: 5.000 Unit Price: $206.00
ASSEMBLY (CHAIN-LINK FENCE This Est: 0.000 This Est: $0.00
__"Y(CHAIN-LINK FENCE 8') Total: 0.000 Total: $0.00
73008-3243-14 0100 1050 707-01.52 EACH GATE - CHAIN-LINK FENCE (__ Bid: 1.000 Unit Price: $463.50
FOOT - DESCRIPTION)/(8 FOOT -  This Est: 0.000 This Est: $0.00
WIDE) Total: 0.000 Total: $0.00
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65001-3266-14 0100 1080 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 9,112.000 Unit Price: $1.47
FENCE This Est: 0.000 This Est: $0.00
Total: 11,749.000 Total: $17,271.03
73008-3243-14 0100 1060 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 5,603.000 Unit Price: $1.47
FENCE This Est: 0.000 This Est: $0.00
Total: 5,847.000 Total: $8,595.09
65001-3266-14 0100 1090 708-01.01 EACH MONUMENTS (DESCRIPTION)/ Bid: 72.000 Unit Price: $139.05
(RO.W.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1070 708-01.01 EACH MONUMENTS (DESCRIPTION)/ Bid: 56.000 Unit Price: $139.05
(ROW.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1100 709-01.01 C.Y. RUBBLE STONE RIP-RAP Bid: 4.000 Unit Price: $592.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1110 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 105.000 Unit Price: $27.87
This Est: 0.000 This Est: $0.00
Total: 758.990 Total: $21,153.05
73008-3243-14 0100 1080 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 683.000 Unit Price: $27.87
This Est: 0.000 This Est: $0.00
Total: 319.920 Total: $8,916.17
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65001-3266-14 0100 1120 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 5,686.000 Unit Price: $28.72
This Est: 111.140 This Est: $3,191.94
Total: 4,727.900 Total: $135,785.29
73008-3243-14 0100 1090 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 4,022.000 Unit Price: $28.72
This Est: 43.440 This Est: $1,247.60
Total: 1,892.340 Total: $54,348.00
65001-3266-14 0100 1130 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 5,132.000 Unit Price: $27.56
This Est: 258.830 This Est: $7,133.35
Total: 1,937.880 Total: $53,407.97
73008-3243-14 0100 1100 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 3,472.000 Unit Price: $27.56
This Est: 43.650 This Est: $1,202.99
Total: 1,362.440 Total: $37,548.85
65001-3266-14 0100 1140 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 5,237.000 Unit Price: $27.56
This Est: 0.000 This Est: $0.00
Total: 1,678.830 Total: $46,268.55
73008-3243-14 0100 1110 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 3,398.000 Unit Price: $27.56
This Est: 0.000 This Est: $0.00
Total: 415.560 Total: $11,452.83
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65001-3266-14 0100 1150 709-05.81 LS ROCKRIFFLES Bid: 1.000 Unit Price: $380.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1120 709-05.81 LS ROCK RIFFLES Bid: 1.000 Unit Price: $570.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $570.00
65001-3266-14 0100 1160 709-05.83 TON EMBEDDED RIPRAP Bid: 12.500 Unit Price: $27.86
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1130 709-05.83 TON EMBEDDED RIPRAP Bid: 20.000 Unit Price: $27.86
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1140 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 3,100.000 Unit Price: $5.15
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1150 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 3.000 Unit Price: $412.00
(3:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1160 710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 6.000 Unit Price: $412.00
(4:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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73008-3243-14 0100 1170 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 7.000 Unit Price: $412.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 2130 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 587.000 Unit Price: $20.82
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 155.000 Total: $3,227.10
73008-3243-14 0500 2020 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 265.000 Unit Price: $20.82
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0500 2140 710-09.02 L.F. 6"PIPE UNDERDRAIN Bid: 114.000 Unit Price: $10.31
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $206.20
73008-3243-14 0500 2030 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 56.000 Unit Price: $10.31
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1170 710-13.03 S.Y. FILTER CLOTH Bid: 7,000.000 Unit Price: $2.35
This Est: 0.000 This Est: $0.00
Total: 16,983.780 Total: $39,911.88
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65001-3266-14 0100 1180 711-05.72 L.F. SINGLE SLOPE HALF CONCRETE Bid: 2,930.000 Unit Price: $47.32
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1180 711-05.72 L.F. SINGLE SLOPE HALF CONCRETE Bid: 801.000 Unit Price: $47.32
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1190 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $207,255.07
This Est: 0.000 This Est: $0.00
Total: 0.567 Total: $117,513.62
73008-3243-14 0100 1190 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $138,170.04
This Est: 0.000 This Est: $0.00
Total: 0.567 Total: $78,342.41
65001-3266-14 0100 9055 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 0.000 Unit Price: $21.76
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 3,240.000 Total: $70,502.40
73008-3243-14 0100 1200 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 2,600.000 Unit Price: $21.76
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 1,330.000 Total: $28,940.80

RR004

Page 61




Print Date:
JJ07919

01/30/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
65001-3266-14 0100 1200 712-04.01 EACH FLEXIBLE DRUMS Bid: 242.000 Unit Price: $44.29
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 255.000 Total: $11,293.95
73008-3243-14 0100 1210 712-04.01 EACH FLEXIBLE DRUMS Bid: 212.000 Unit Price: $44.29
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 183.000 Total: $8,105.07
65001-3266-14 0100 1210 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 48.000 Unit Price: $49.44
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1220 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 48.000 Unit Price: $49.44
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $593.28
65001-3266-14 0100 1220 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 10.000 Unit Price: $49.44
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1230 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 10.000 Unit Price: $49.44
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 1230 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 354.000 Unit Price: $7.21
This Est: 0.000 This Est: $0.00
Total: 138.000 Total: $994.98
73008-3243-14 0100 1240 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 812.000 Unit Price: $7.21
This Est: 0.000 This Est: $0.00
Total: 576.500 Total: $4,156.57
65001-3266-14 0100 9056 712-06.01 S.F. VERTICAL PANELS Bid: 0.000 Unit Price: $13.91
This Est: 0.000 This Est: $0.00
Total: 126.000 Total: $1,752.66
73008-3243-14 0100 1250 712-06.01 S.F. VERTICAL PANELS Bid: 46.000 Unit Price: $13.91
This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $556.40
65001-3266-14 0100 1240 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 576.000 Unit Price: $14.27
1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1260 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 564.000 Unit Price: $14.27
1) This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $1,027.44
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65001-3266-14 0100 9053 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 12,579.000 Total: $12,579.00
73008-3243-14 0100 9054 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 3,003.000 Total: $3,003.00
65001-3266-14 0100 1250 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $1,236.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1270 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $1,236.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1260 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 2,000.000 Unit Price: $2.34
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1280 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 6,000.000 Unit Price: $2.34
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 79.000 Total: $184.86
0100 1280 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -79.000 Adj Total: -184.86
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65001-3266-14 0100 1270 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 14.000 Unit Price: $32.96
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1280 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW Bid: 14.000 Unit Price: $32.96
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1290 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW Bid: 18.000 Unit Price: $32.96
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1290 713-11.01 LB. "U" SECTION STEEL POSTS Bid: 1,409.000 Unit Price: $3.61
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1300 713-11.01 LB. "U" SECTION STEEL POSTS Bid: 1,788.000 Unit Price: $3.61
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1300 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 3,497.000 Unit Price: $4.79
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1310 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 2,396.000 Unit Price: $4.79
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 1310  713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 620.000 Unit Price: $13.24
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1320  713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 471.000 Unit Price: $13.24
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1320 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 456.000 Unit Price: $14.94
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1330  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 382.000 Unit Price: $14.94
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1330 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $309.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1340 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $206.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 1340 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 1.000 Unit Price: $8,343.00
UNIT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,343.00
73008-3243-14 0100 1350  713-16.01 EACH CHANGEABLE MESSAGE SIGN  Bid: 1.000 Unit Price: $8,343.00
UNIT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,343.00
65001-3266-14 0100 1350 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 265.000 Unit Price: $30.39
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1360 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 269.000 Unit Price: $30.39
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1360 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 40.000 Unit Price: $13.13
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1370 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 90.000 Unit Price: $13.13
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 1370 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 1.000 Unit Price: $131.33
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1380 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 5.000 Unit Price: $131.33
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1380 716-04.03 L.F. PLASTIC PAVEMENT MARKING Bid: 985.000 Unit Price: $1.55
(4" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1390 716-04.03 L.F. PLASTIC PAVEMENT MARKING Bid: 1,200.000 Unit Price: $1.55
(4" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1390 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $334.75
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1400 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 11.000 Unit Price: $643.75
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 5.216 Total: $3,357.80
73008-3243-14 0100 1400 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 9.000 Unit Price: $643.75
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 4.113 Total: $2,647.74
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73008-3243-14 0100 1410  716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 5,400.000 Unit Price: $0.57
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1420  716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 60.000 Unit Price: $6.70
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1410  716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 3,000.000 Unit Price: $0.77
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1430  716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 1,000.000 Unit Price: $0.77
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1420 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 9.020 Unit Price: $4,377.50
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1440 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 7.150 Unit Price: $4,377.50
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1450 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 268.000 Unit Price: $1.80
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 1430 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $968,012.47
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $968,012.47
73008-3243-14 0100 1460 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $645,341.65
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $645,341.65
65001-3266-14 0100 1440 740-06.01 S.Y. GEOMEMBRANE Bid: 2,146.000 Unit Price: $13.64
This Est: 0.000 This Est: $0.00
Total: 973.340 Total: $13,276.36
73008-3243-14 0100 1470 740-06.01 SY. GEOMEMBRANE Bid: 1,186.000 Unit Price: $13.64
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1450  740-10.03 S.Y. GEOTEXTILE (TYPE ll)(EROSION  Bid: 9,732.000 Unit Price: $2.15
CONTROL) This Est: 0.000 This Est: $0.00
Total: 2,868.440 Total: $6,167.15
73008-3243-14 0100 1480 740-10.03 S.Y. GEOTEXTILE (TYPE ll)(EROSION Bid: 8,281.000 Unit Price: $2.15
CONTROL) This Est: 0.000 This Est: $0.00
Total: 1,059.000 Total: $2,276.85
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65001-3266-14 0100 1460 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 1,420.000 Unit Price: $1.31
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1490 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 1,661.000 Unit Price: $1.31
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1500 740-11.01  L.F. TEMPORARY SEDIMENT TUBE Bid: 2,206.000 Unit Price: $2.54
8IN (DESCRIPTION)/(SEE PLANS)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1470 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 6,652.000 Unit Price: $2.69
12IN (DESCRIPTION)/(SEE PLANS  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1510 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 12,284.000 Unit Price: $2.69
12IN (DESCRIPTION)/(SEE PLANS  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1480 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 2,040.000 Unit Price: $2.98
18IN (DESCRIPTION)/(SEE PLANS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1520 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 1,777.000 Unit Price: $2.98
18IN (DESCRIPTION)/(SEE PLANS  This Est: 0.000 This Est: $0.00
Total: 380.000 Total: $1,132.40
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65001-3266-14 0100 1490 740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 25,552.000 Unit Price: $2.98
20IN (DESCRIPTION)/(SEE PLANS  This Est: 140.000 This Est: $417.20

Total: 25,981.000 Total: $77,423.38

73008-3243-14 0100 1530 740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 12,742.000 Unit Price: $2.98
20IN (DESCRIPTION)/(SEE PLANS  This Est: 60.000 This Est: $178.80

Total: 14,859.000 Total: $44,279.82

65001-3266-14 0900 2150 760-13.01  L.F. INSTALL OVERHEAD Bid: 8,811.000 Unit Price: $3.83
CONDUCTOR - 336 AAC This Est: 0.000 This Est: $0.00

Total: 11,524.000 Total: $44,136.92

0900 2150 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 8,811.000 Adj Total: -7,665.57

0900 2150 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 7,665.57

73008-3243-14 0900 2040 760-13.01  L.F. INSTALL OVERHEAD Bid: 6,603.000 Unit Price: $3.83
CONDUCTOR - 336 AAC This Est: 0.000 This Est: $0.00

Total: 6,368.000 Total: $24,389.44

0900 2040 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 6,368.000 Adj Total: -5,540.16

0900 2040 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 5,744.61
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65001-3266-14 0900 2160 760-13.02 L.F. INSTALL OVERHEAD Bid: 2,940.000 Unit Price: $2.98
CONDUCTOR - 4/0 AAC This Est: 0.000 This Est: $0.00
Total: 3,841.000 Total: $11,446.18
0900 2160 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,940.000 Adj Total: -1,764.00
0900 2160 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,764.00
73008-3243-14 0900 2050 760-13.02 L.F. INSTALL OVERHEAD Bid: 2,201.000 Unit Price: $2.98
CONDUCTOR - 4/0 AAC This Est: 0.000 This Est: $0.00
Total: 1,013.000 Total: $3,018.74
0900 2050 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,013.000 Adj Total: -607.80
0900 2050 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,320.60
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65001-3266-14 0900 2170 760-13.03 L.F. INSTALL OVERHEAD Bid: 1,599.000 Unit Price: $3.03
CONDUCOTR - 3/0 ACSR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 2170 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,806.87
73008-3243-14 0900 9058 760-13.03 L.F. INSTALL OVERHEAD Bid: 0.000 Unit Price: $3.03
CONDUCOTR - 3/0 ACSR This Est: 0.000 This Est: $0.00
Total: 1,110.000 Total: $3,363.30
65001-3266-14 0900 2180 760-13.04 L.F. INSTALL OVER HEAD Bid: 533.000 Unit Price: $2.55
CONDUCTOR - 1/0 ACSR This Est: 0.000 This Est: $0.00
Total: 600.000 Total: $1,530.00
0900 2180 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 533.000 Adj Total: -298.48
0900 2180 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 208.48
73008-3243-14 0900 9062 760-13.04 L.F. INSTALL OVER HEAD Bid: 0.000 Unit Price: $2.55
CONDUCTOR - 1/0 ACSR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0900 2190 760-13.05 L.F. INSTALL OVERHEAD Bid: 1,270.000 Unit Price: $2.22
CONDUCTOR - #2ACSR This Est: 0.000 This Est: $0.00
Total: 1,746.000 Total: $3,876.12
0900 2190 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,270.000 Adj Total: -546.10
0900 2190 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 546.10
73008-3243-14 0900 2060 760-13.05 L.F. INSTALL OVERHEAD Bid: 3,158.000 Unit Price: $2.22
CONDUCTOR - #2ACSR This Est: 0.000 This Est: $0.00
Total: 7,240.000 Total: $16,072.80
0900 2060 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3,158.000 Adj Total: -1,357.94
0900 2060 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,357.94
65001-3266-14 0900 9063 760-13.07 L.F. INSTALL OVERHEAD Bid: 0.000 Unit Price: $5.45
CONDUCTOR - #2 TPX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0900 2070 760-13.07 L.F. INSTALL OVERHEAD Bid: 97.000 Unit Price: $5.45
CONDUCTOR - #2 TPX This Est: 0.000 This Est: $0.00
Total: 162.000 Total: $882.90
0900 207¢ ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 97.000 Adj Total: -399.64
0900 2070 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 399.64
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65001-3266-14 0900 2200 760-13.08 EACH INSTALL WOOD POLE CLASS 1 Bid: 1.000 Unit Price: $3,203.30
60FT LENGTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,203.30
0900 2200 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -1,112.84
0900 2200 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,112.84
65001-3266-14 0900 2210 760-13.09 EACH INSTALL WOOD POLE CLASS 25! Bid: 4.000 Unit Price: $2,544.10
FT LENGTH This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $12,720.50
0900 2210 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -2,928.40
0900 2210 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,928.40
73008-3243-14 0900 9059 760-13.09 EACH INSTALL WOOD POLE CLASS 25! Bid: 0.000 Unit Price: $2,544.10
FT LENGTH This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $10,176.40
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65001-3266-14 0900 2220 760-13.10 EACH INSTALL WOOD POLE CLASS 25( Bid: 2.000 Unit Price: $2,168.15
FT LENGTH This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $8,672.60
0900 2220 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -1,242.10
0900 2220 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,242.10
73008-3243-14 0900 2080 760-13.10 EACH INSTALL WOOD POLE CLASS 25( Bid: 5.000 Unit Price: $2,168.15
FT LENGTH This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $17,345.20
0900 2080 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5.000 Adj Total: -3,105.25
0900 2080 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,105.25
RR004 Page 77




Print Date:
JJ07919

01/30/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
65001-3266-14 0900 2230 760-13.11 EACH INSTALL WOOD POLE CLASS 34! Bid: 9.000 Unit Price: $1,823.10
FT LENGTH This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $14,584.80
0900 2230 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 8.000 Adj Total: -3,927.60
0900 2230 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,418.55
73008-3243-14 0900 2090 760-13.11 EACH INSTALL WOOD POLE CLASS 34! Bid: 11.000 Unit Price: $1,823.10
FT LENGTH This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $16,407.90
0900 2090 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 9.000 Adj Total: -4,418.55
0900 2090 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,400.45
73008-3243-14 0900 2100 760-13.12 EACH INSTALL WOOD POLE CLASS 4 4(  Bid: 7.000 Unit Price: $1,560.45
FT LENGTH This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $9,362.70
0900 2100 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 6.000 Adj Total: -2,176.92
0900 2100 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,5639.74
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65001-3266-14 0900 2240 760-13.13 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 1.000 Unit Price: $664.35
(C1C) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $664.35
0900 2240 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -134.50
0900 2240 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 134.50
65001-3266-14 0900 2250 760-13.14 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 9.000 Unit Price: $762.20
(C1-2CL) This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $9,146.40
0900 2250 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 9.000 Adj Total: -2,039.13
0900 2250 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,039.13
73008-3243-14 0900 2110 760-13.14 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 7.000 Unit Price: $762.20
(C1-2CL) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $3,811.00
0900 2110 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5.000 Adj Total: -1,132.85
0900 2110 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,5685.99
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73008-3243-14 0900 2120 760-13.15 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 2.000 Unit Price: $1,163.90
(C1-3CL) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,491.70
0900 2120 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -761.76
0900 2120 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 761.76
65001-3266-14 0900 2260 760-13.16 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 1.000 Unit Price: $1,086.65
(C2C) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,086.65
0900 2260 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -302.67
0900 2260 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 302.67
65001-3266-14 0900 2270 760-13.17 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 2.000 Unit Price: $1,694.35
(C2-2CL) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,388.70
0900 2270 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -852.14
0900 2270 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 852.14
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73008-3243-14 0900 2130 760-13.21 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 1.000 Unit Price: $1,333.85
(C70) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,333.85
0900 2130 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -223.75
0900 2130 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 223.75
65001-3266-14 0900 2280 760-13.22 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 2.000 Unit Price: $1,617.10
(C7-10) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,617.10
0900 2280 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -269.79
0900 2280 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 539.58
73008-3243-14 0900 2140 760-13.22 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 1.000 Unit Price: $1,617.10
(C7-10) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,617.10
0900 2140 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -269.79
0900 2140 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 269.79
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65001-3266-14 0900 2290 760-13.23 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 1.000 Unit Price: $2,909.75
(C8C) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,819.50
0900 2290 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -526.19
0900 2290 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 526.19
65001-3266-14 0900 2300 760-13.24 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 1.000 Unit Price: $3,429.90
(C8-3CL) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,429.90
0900 2300 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -587.43
0900 2300 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 587.43
73008-3243-14 0900 2150 760-13.24 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 3.000 Unit Price: $3,429.90
(C8-3CL) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,859.80
0900 2150 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -1,174.86
0900 2150 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,762.29
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73008-3243-14 0900 2160 760-13.25 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 2.000 Unit Price: $216.30
(A1) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $216.30
0900 2160 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -32.76
0900 2160 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 65.52
73008-3243-14 0900 2170 760-13.27 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 1.000 Unit Price: $293.55
(A2) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $880.65
0900 2170 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -75.07
0900 2170 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 75.07
73008-3243-14 0900 2180 760-13.28 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 2.000 Unit Price: $303.85
(A3) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $911.55
090C 2180 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -99.08
0900 2180 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 99.08
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65001-3266-14 0900 2310 760-13.30 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 1.000 Unit Price: $288.40
(AS) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $576.80
0900 2310 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -48.14
0900 2310 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 48.14
73008-3243-14 0900 2190 760-13.30 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 3.000 Unit Price: $288.40
(AS) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $865.20
0900 2190 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3.000 Adj Total: -144.42
0900 2190 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 144.42
73008-3243-14 0900 2200 760-13.31 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 3.000 Unit Price: $314.15
(AS-1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 2200 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 220.80
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65001-3266-14 0900 9060 760-13.32 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 0.000 Unit Price: $375.95
(A5-2) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $375.95
73008-3243-14 0900 2210 760-13.32 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 2.000 Unit Price: $375.95
(A5-2) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $751.90
0900 2210 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -183.18
0900 2210 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 183.18
73008-3243-14 0900 2220 760-13.33 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 1.000 Unit Price: $381.10
(A5-2A) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 2220 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 83.40
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65001-3266-14 0900 9064 760-13.34 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 0.000 Unit Price: $448.05
(A6) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0900 2230 760-13.34 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 2.000 Unit Price: $448.05
(A6) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,344.15
0900 2230 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -146.96
0900 2230 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 146.96
73008-3243-14 0900 2240 760-13.36 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 2.000 Unit Price: $839.45
(A8) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,678.90
0900 2240 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -427.80
0900 2240 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 427.80
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65001-3266-14 0900 2320 760-13.37 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 4.000 Unit Price: $427 .45
(M2-11R) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $2,564.70
0900 2320 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -372.96
0900 2320 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 372.96
73008-3243-14 0900 2250 760-13.37 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 13.000 Unit Price: $427.45
(M2-11R) This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $7,266.65
0900 2250 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 13.000 Adj Total: -1,212.12
0900 2250 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,212.12
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65001-3266-14 0900 2330 760-13.38 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 11.000 Unit Price: $314.15
(M2-12B) This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $3,455.65
0900 2330 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 11.000 Adj Total: -899.80
0900 2330 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 899.80
73008-3243-14 0900 2260 760-13.38 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 10.000 Unit Price: $314.15
(M2-12B) This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $2,827.35
0900 2260 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 9.000 Adj Total: -736.20
0900 2260 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 818.00
65001-3266-14 0900 2340 760-13.40 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 1.000 Unit Price: $386.25
(E1-2F) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $386.25
0900 2340 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -71.94
0900 2340 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 71.94
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65001-3266-14 0900 2350 760-13.41 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 20.000 Unit Price: $283.25
(E1-2T) This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $7,931.00
0900 2350 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 20.000 Adj Total: -1,282.60
0900 2350 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,282.60
73008-3243-14 0900 2270 760-13.41 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 21.000 Unit Price: $283.25
(E1-2T) This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $6,798.00
0900 2270 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 21.000 Adj Total: -1,346.73
0900 2270 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,346.73
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65001-3266-14 0900 2360 760-13.43 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 21.000 Unit Price: $41.20
(E3-10P) This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $659.20
0900 2360 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 16.000 Adj Total: -64.64
0900 2360 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 84.84
73008-3243-14 0900 2280 760-13.43 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 22.000 Unit Price: $41.20
(E3-10P) This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $906.40
0900 2280 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 22.000 Adj Total: -88.88
0900 2280 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 88.88
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65001-3266-14 0900 2370 760-13.46 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 21.000 Unit Price: $973.35
(FP-2) This Est: 0.000 This Est: $0.00
Total: 27.000 Total: $26,280.45
0900 2370 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 21.000 Adj Total: -5,599.23
0900  237C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,5699.23
73008-3243-14 0900 2290 760-13.46 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 20.000 Unit Price: $973.35
(FP-2) This Est: 0.000 This Est: $0.00
Total: 23.000 Total: $22,387.05
0900 2290 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 20.000 Adj Total: -5,332.60
0900 2290 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,332.60
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65001-3266-14 0900 2380 760-13.48 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 1.000 Unit Price: $880.65
(G11-15) This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $880.65

0900 2380 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1.000 Adj Total: -39.37

0900 2380 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 39.37

73008-3243-14 0900 2300 760-13.48 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 4.000 Unit Price: $880.65
(G11-15) This Est: 0.000 This Est: $0.00

Total: 3.000 Total: $2,641.95

0900 2300 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 3.000 Adj Total: -118.11

0900 2300 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 157.48

73008-3243-14 0900 2310 760-13.50 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 2.000 Unit Price: $108.15
(Ke) This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0900 2310 ADJUSTMENT Stockpiled Materials Initial Payment  Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 2414
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65001-3266-14 0900 2390 760-13.51 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 1.000 Unit Price: $103.00
(K7) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 2390 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 143.29
73008-3243-14 0900 2320 760-13.51 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 4.000 Unit Price: $103.00
(K7) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $206.00
0900 2320 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -286.58
0900 2320 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 573.16
73008-3243-14 0900 2330 760-13.53 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 2.000 Unit Price: $159.65
(M5-28) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 2330 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 46.16
73008-3243-14 0900 2340 760-13.54 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 1.000 Unit Price: $149.35
(M5-4A) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 2340 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 13.15
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65001-3266-14 0900 2400 760-13.55 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 6.000 Unit Price: $139.05
(M5-58) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 2400 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 58.32
73008-3243-14 0900 2350 760-13.556 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 28.000 Unit Price: $139.05
(M5-58) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $556.20
0900 2350 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -38.88
0900 2350 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 272.16
RR004 Page 94




Print Date:
JJ07919

01/30/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
65001-3266-14 0900 2410 760-13.58 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 1.000 Unit Price: $478.95
(M5-10C) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,436.85
0900 2410 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -206.63
0900 2410 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 206.63
73008-3243-14 0900 2360 760-13.58 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 5.000 Unit Price: $478.95
(M5-10C) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $2,394.75
0900 2360 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5.000 Adj Total: -1,033.15
0900 2360 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,033.15
65001-3266-14 0900 9065 760-13.60 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 0.000 Unit Price: $592.25
(SL-2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0900 2370 760-13.60 EACH INSTALL ELECTRIC UTILITY ASSY Bid: 1.000 Unit Price: $592.25
(SL-2) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,184.50
0900 2370 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -84.85
0900 2370 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 84.85
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65001-3266-14 0900 2420 760-13.62 LS REMOVE OVERHEAD PRI. Bid: 1.000 Unit Price: $21,722.91
CONDUCTORS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $21,722.91
73008-3243-14 0900 2380 760-1362 LS REMOVE OVERHEAD PRI. Bid: 1.000 Unit Price: $21,722.90
CONDUCTORS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $21,722.90
65001-3266-14 0900 2430 760-13.64 LS REMOVE OVERHEAD SEC. Bid: 1.000 Unit Price: $6,333.06
CONDUCTORS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,333.06
73008-3243-14 0900 2390 760-13.64 LS REMOVE OVERHEAD SEC. Bid: 1.000 Unit Price: $6,333.06
CONDUCTORS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,333.06
65001-3266-14 0900 2440 760-13.65 LS REMOVE WOOD POLES' Bid: 1.000 Unit Price: $9,138.67
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,138.67
73008-3243-14 0900 2400 760-13.65 LS REMOVE WOOD POLES' Bid: 1.000 Unit Price: $9,138.68
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,138.68
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65001-3266-14 0900 2450 760-13.66 LS REMOVE OH ELECTRIC UTILITY Bid: 1.000 Unit Price: $15,759.00
PRI ASSY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,759.00
73008-3243-14 0900 2410 760-13.66 LS REMOVE OH ELECTRIC UTILITY Bid: 1.000 Unit Price: $15,759.00
PRI ASSY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,759.00
65001-3266-14 0900 2460 760-13.67 LS REMOVE OH ELECTRIC UTILITY Bid: 1.000 Unit Price: $14,600.25
GUY/ANCHOR ASSY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $14,600.25
73008-3243-14 0900 2420 760-13.67 LS REMOVE OH ELECTRIC UTILITY Bid: 1.000 Unit Price: $14,600.25
GUY/ANCHOR ASSY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $14,600.25
65001-3266-14 0900 2470 760-13.68 LS REMOVE OH ELECTRIC UTILITY Bid: 1.000 Unit Price: $584.53
MISC ASSY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $584.53
73008-3243-14 0900 2430 760-13.68 LS REMOVE OH ELECTRIC UTILITY Bid: 1.000 Unit Price: $584.52
MISC ASSY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $584.52
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65001-3266-14 ~ 0900 2480  760-13.69 LS REMOVE OHELECTRIC UTILITY  Bid: 1.000 Unit Price: $2,369.00
SEC ASSY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,369.00
73008-3243-14 0900 2440 760-13.69 LS REMOVE OH ELECTRIC UTILITY  Bid: 1.000 Unit Price: $2,369.00
SEC ASSY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,369.00
65001-3266-14 0900 2490 760-13.71 EACH REMOVE ELECTRIC UTILITY ASS' Bid: 3.000 Unit Price: $468.65
(G11-10) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0900 2500 760-13.72 EACH REMOVE ELECTRIC UTILITY ASS' Bid: 3.000 Unit Price: $468.65
(G11-15) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $468.65
73008-3243-14 0900 2450  760-13.72 EACH REMOVE ELECTRIC UTILITY ASS'  Bid: 5.000 Unit Price: $468.65
(G11-15) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $937.30
73008-3243-14 0901 2460  773-24.44 EACH PLACE ANCHOR 1-1/4 INTRIPLE  Bid: 9.000 Unit Price: $358.44
EYE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0901 2470 773-24.45 EACH PLACE WOOD POLE - 45FT Bid: 3.000 Unit Price: $940.60
CLASS 3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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73008-3243-14 0901 2480 773-24.46 EACH REMOVE 30FT POLE Bid: 1.000 Unit Price: $154.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0901 2490 773-24.47 EACH REMOVE 40FT POLE Bid: 4.000 Unit Price: $185.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0901 2500 773-24.48 EACH REMOVE 12IN PEDESTAL Bid: 3.000 Unit Price: $37.08
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0901 2510 773-24.49 EACH PLACE SPLICE PEDESTAL Bid: 1.000 Unit Price: $166.86
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0901 2520 773-2450 L.F. PLACE BURIED COPPER CABLE Bid: 700.000 Unit Price: $4.33
AT 24IN COVER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9500  773-26.42 EACH 45-3 45FOOT CLASS3 WOOD Bid: 0.000 Unit Price: $940.60
POLE (SPEC A45-3) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,881.20
73008-3243-14 0902 2530 773-26.42 EACH 45-3 45FOOT CLASS3 WOOD Bid: 12.000 Unit Price: $940.60
POLE (SPEC A45-3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0901 9501 773-26.43 EACH 55-2 55FOOT CLASS2 WOOD Bid: 0.000 Unit Price: $1,257.09
POLE (SPEC A55-2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0902 2540  773-26.43 EACH 55-2 55FOOT CLASS2 WOOD Bid: 4.000 Unit Price: $1,257.09
POLE (SPEC A55-2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9502  773-26.44 L.F. CO(36)E 36 FIBERLASHED TO Bid: 0.000 Unit Price: $1.11
EXISTING STRAND This Est: 0.000 This Est: $0.00
Total: 534.000 Total: $592.74
73008-3243-14 0902 2550  773-26.44 L.F. CO(36)E 36 FIBERLASHED TO Bid: 2,152.000 Unit Price: $1.11
EXISTING STRAND This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9503  773-26.45 L.F. CW12-24(10M) AERIAL FILLED Bid: 0.000 Unit Price: $5.93
CABLE 10M STRAND This Est: 0.000 This Est: $0.00
Total: 432.000 Total: $2,561.76
73008-3243-14 0902 2560 773-26.45 L.F. CW12-24(10M) AERIAL FILLED Bid: 300.000 Unit Price: $5.93
CABLE 10M STRAND This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0901 9504 773-26.46 L.F. CW25-24(10M) AERIAL FILLED Bid: 0.000 Unit Price: $6.43
CABLE 10M STRAND This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0902 2570 773-26.46 L.F. CW25-24(10M) AERIAL FILLED Bid: 300.000 Unit Price: $6.43
CABLE 10M STRAND This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9505 773-26.47 L.F. CW100-24(10M) AERIAL FILLED Bid: 0.000 Unit Price: $4.33
CABLE 10M STRAND This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0902 2580 773-26.47 L.F. CW100-24(10M) AERIAL FILLED Bid: 1,752.000 Unit Price: $4.33
CABLE 10M STRAND This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9506 773-26.48 EACH HAC(12-24) AERIAL NONFILLED Bid: 0.000 Unit Price: $123.60
CLOSURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0902 2590 773-26.48 EACH HAC(12-24) AERIAL NONFILLED Bid: 1.000 Unit Price: $123.60
CLOSURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0901 9507 773-26.49 EACH HAC(50-24) AERIAL NONFILLED Bid: 0.000 Unit Price: $123.60
CLOSURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0902 2600 773-26.49 EACH HAC(50-24) AERIAL NONFILLED Bid: 2.000 Unit Price: $123.60
CLOSURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9508 773-26.50 EACH HAC(100-24) AERIAL NONFILLE[ Bid: 0.000 Unit Price: $123.60
CLOSURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0902 2610 773-26.50 EACH HAC(100-24) AERIAL NONFILLE[ Bid: 2.000 Unit Price: $123.60
CLOSURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9509 773-26.51 EACH HACO(36) AERIAL NONFILLED Bid: 0.000 Unit Price: $772.50
FIBER OPTIC CLOSURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0902 2620 773-26.51 EACH HACO(36) AERIAL NONFILLED Bid: 2.000 Unit Price: $772.50
FIBER OPTIC CLOSURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0901 9510 773-26.52 EACH HAFO SB FIBER OPTIC SNOW  Bid: 0.000 Unit Price: $123.60
SHOE (SPEC PM92) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $247.20
73008-3243-14 0902 2630 773-26.52 EACH HAFO SB FIBER OPTIC SNOW  Bid: 2.000 Unit Price: $123.60
SHOE (SPEC PM92) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9511 773-26.53 EACH PE1-3G 10M STRAND DOWN Bid: 0.000 Unit Price: $118.66
GUY This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $1,067.94
73008-3243-14 0902 2640 773-26.53 EACH PE1-3G 10M STRAND DOWN Bid: 24.000 Unit Price: $118.66
GUY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9512 773-26.54 EACH PF1-5A EXPANDING ANCHOR Bid: 0.000 Unit Price: $232.37
ANCHOR This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $1,626.59
73008-3243-14 0902 2650 773-26.54 EACH PF1-5A EXPANDING ANCHOR Bid: 28.000 Unit Price: $232.37
ANCHOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0901 9513 773-26.55 EACH PM52-1 POLE NUMBER (SPEC Bid: 0.000 Unit Price: $32.14
PM52) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0902 2660 773-26.55 EACH PM52-1 POLE NUMBER (SPEC Bid: 5.000 Unit Price: $32.14
PM52) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9514 773-26.56 EACH PM11 GUY GUARD Bid: 0.000 Unit Price: $33.37
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $266.96
73008-3243-14 0902 2670 773-26.56 EACH PM11 GUY GUARD Bid: 16.000 Unit Price: $33.37
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 9515 773-26.57 EACH PM2A GROUND WIRE ELECTRIC Bid: 0.000 Unit Price: $28.43
NEUTRAL This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $284.30
73008-3243-14 0902 2680 773-26.57 EACH PM2A GROUND WIRE ELECTRIC Bid: 15.000 Unit Price: $28.43
NEUTRAL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0901 9516 773-26.58 L.F. SEA2-22 AERIAL TWO PAIR Bid: 0.000 Unit Price: $4.94
DROP This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0902 2690 773-26.58 L.F. SEA2-22 AERIAL TWO PAIR Bid: 1,000.000 Unit Price: $4.94
DROP This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9517 773-26.59 EACH WPE TRANSFER OR TIGHTEN Bid: 0.000 Unit Price: $24.72
EXISTING DOWN GUY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0902 2700 773-26.59 EACH WPE TRANSFER OR TIGHTEN Bid: 1.000 Unit Price: $24.72
EXISTING DOWN GUY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9518 773-26.60 L.F. WC RELASHING EXISTING Bid: 0.000 Unit Price: $1.24
AERIAL CABLE STRAND This Est: 0.000 This Est: $0.00
Total: 3,972.000 Total: $4,925.28
73008-3243-14 0902 2710 773-26.60 L.F. WC RELASHING EXISTING Bid: 1,400.000 Unit Price: $1.24
AERIAL CABLE STRAND This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0901 9519 773-26.61 EACH WC1 REMOVE & REATTACH Bid: 0.000 Unit Price: $61.80
AERIAL CABLE This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $803.40
73008-3243-14 0902 2720 773-26.61 EACH WC1 REMOVE & REATTACH Bid: 8.000 Unit Price: $61.80
AERIAL CABLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9520 773-26.62 EACH WC2 SAME ASWC1 ON Bid: 0.000 Unit Price: $74.16
ANGLE/DEAD-END POLE This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $815.76
73008-3243-14 0902 2730 773-26.62 EACH WC2 SAME ASWC1 ON Bid: 6.000 Unit Price: $74.16
ANGLE/DEAD-END POLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9521 773-26.63 EACH WHC RE-TERMINATE ONE Bid: 0.000 Unit Price: $3.71
EXISTING CABLE SPLICE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0902 2740 773-26.63 EACH WHC RE-TERMINATE ONE Bid: 430.000 Unit Price: $3.71
EXISTING CABLE SPLICE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0901 9522 773-26.64 EACH WSEA REARRANGE ONE Bid: 0.000 Unit Price: $12.36
EXISTING AERIAL DROP This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0902 2750 773-26.64 EACH WSEA REARRANGE ONE Bid: 1.000 Unit Price: $12.36
EXISTING AERIAL DROP This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9523 773-26.65 EACH WHO RE-TERMINATE ONE Bid: 0.000 Unit Price: $38.93
FIBER FUSION SPLICE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0902 2760 773-26.65 EACH WHO RE-TERMINATE ONE Bid: 114.000 Unit Price: $38.93
FIBER FUSION SPLICE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9524 773-26.66 EACH XX POLE REMOVE ANY SIZE Bid: 0.000 Unit Price: $216.30
WOOD POLE This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $1,946.70
73008-3243-14 0902 2770 773-26.66 EACH XX POLE REMOVE ANY SIZE Bid: 12.000 Unit Price: $216.30
WOOD POLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0901 9525 773-26.67 L.F. XXCA REMOVE ANY SIZE Bid: 0.000 Unit Price: $0.93
AERIAL CABLE/STRAND This Est: 0.000 This Est: $0.00
Total: 1,015.000 Total: $943.95
73008-3243-14 0902 2780 773-26.67 L.F. XXCA REMOVE ANY SIZE Bid: 1,960.000 Unit Price: $0.93
AERIAL CABLE/STRAND This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9526 773-26.68 L.F. XXDW REMOVE ANY SIZE Bid: 0.000 Unit Price: $0.31
DISTRIBUTION WIRE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0902 2790 773-26.68 L.F. XXDW REMOVE ANY SIZE Bid: 170.000 Unit Price: $0.31
DISTRIBUTION WIRE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9527 773-26.69 EACH XXPE REMOVE ANY SIZE DOWN Bid: 0.000 Unit Price: $24.72
OR OVERHEAD GUY This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $197.76
73008-3243-14 0902 2800 773-26.69 EACH XXPE REMOVE ANY SIZE DOWN Bid: 13.000 Unit Price: $24.72
OR OVERHEAD GUY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0901 9528 773-26.70 EACH XXPF REMOVE ANY SIZE OR Bid: 0.000 Unit Price: $33.37
TYPE OF ANCHOR ROD This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $200.22
73008-3243-14 0902 2810 773-26.70 EACH XXPF REMOVE ANY SIZE OR Bid: 13.000 Unit Price: $33.37
TYPE OF ANCHOR ROD This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0901 9529 773-26.71 EACH XXSEA REMOVE ANY SIZE Bid: 0.000 Unit Price: $12.36
AERIAL DROP This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0902 2820 773-26.71 EACH XXSEA REMOVE ANY SIZE Bid: 1.000 Unit Price: $12.36
AERIAL DROP This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0902 2510  795-01.03 LF. 6IN DIP RESTRAINED JOINT Bid: 100.000 Unit Price: $33.07
WATER LINE This Est: 0.000 This Est: $0.00
Total: 36.000 Total: $1,190.52
73008-3243-14 0903 2830 795-01.03 L.F. 6IN DIP RESTRAINED JOINT Bid: 750.000 Unit Price: $33.07
WATER LINE This Est: 0.000 This Est: $0.00
Total: 96.000 Total: $3,174.72
73008-3243-14 0903 2840 795-01.04 L.F. 6IN DIP SLIP JOINT WATER LINE Bid: 750.000 Unit Price: $38.78
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0902 2520  795-01.05 L.F. 8IN DIP RESTRAINED JOINT Bid: 475.000 Unit Price: $51.32
WATER LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0903 2850  795-01.05 L.F. 8IN DIP RESTRAINED JOINT Bid: 1,150.000 Unit Price: $51.32
WATER LINE This Est: 0.000 This Est: $0.00
Total: 566.000 Total: $29,047.12
73008-3243-14 0903 2860  795-01.06 L.F. 8INDIP SLIP JOINT WATERLINE Bid: 3,100.000 Unit Price: $32.73
This Est: 0.000 This Est: $0.00
Total: 3,168.000 Total: $103,688.64
65001-3266-14 0902 2530  795-01.09 L.F. 12IN DIP RESTRAINED JOINT Bid: 900.000 Unit Price: $86.48
WATER LINE This Est: 0.000 This Est: $0.00
Total: 911.000 Total: $78,783.28
65001-3266-14 0902 9533  795-01.09 L.F. 12IN DIP RESTRAINED JOINT Bid: 0.000 Unit Price: $86.48
WATER LINE/VECP 12IN DIP This Est: 0.000 This Est: $0.00
RESTRAINED JOINT WATER LINE  Total: 950.000 Total: $82.156.00
73008-3243-14 0903 2870  795-01.09 L.F. 12IN DIP RESTRAINED JOINT Bid: 625.000 Unit Price: $86.48
WATER LINE This Est: 0.000 This Est: $0.00
Total: 1,061.000 Total: $91,755.28
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65001-3266-14 0902 2540 795-01.10 L.F. 12IN DIP SLIP JOINT WATER LINE Bid: 8,000.000 Unit Price: $56.89
This Est: 0.000 This Est: $0.00
Total: 7,391.000 Total: $420,473.99
73008-3243-14 0903 2880 795-01.10 L.F. 12IN DIP SLIP JOINT WATER LINE Bid: 1,150.000 Unit Price: $56.89
This Est: 0.000 This Est: $0.00
Total: 597.000 Total: $33,963.33
65001-3266-14 0902 2550 795-02.01 L.F. 2IN HDPE WATER LINE Bid: 300.000 Unit Price: $11.82
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0903 2890 795-02.01 L.F. 2IN HDPE WATER LINE Bid: 50.000 Unit Price: $11.82
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0902 2560 795-02.07 L.F. 12IN HDPE WATER LINE Bid: 200.000 Unit Price: $87.86
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0903 2900 795-02.07 L.F. 12IN HDPE WATER LINE Bid: 300.000 Unit Price: $87.86
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0902 2570 795-03.02 L.F. 2IN PVC WATER LINE Bid: 45.000 Unit Price: $8.29
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0903 2910 795-03.02 L.F. 2INPVC WATER LINE Bid: 1,035.000 Unit Price: $8.29
This Est: 0.000 This Est: $0.00
Total: 800.000 Total: $6,632.00
65001-3266-14 0902 2580 795-05.01 L.F. HDD 2IN HDPE CARRIER Bid: 1,000.000 Unit Price: $16.38
PIPE-UNCON This Est: 0.000 This Est: $0.00
Total: 933.000 Total: $15,282.54
73008-3243-14 0903 2920 795-05.01 L.F. HDD 2IN HDPE CARRIER Bid: 50.000 Unit Price: $16.38
PIPE-UNCON This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0902 2590  795-05.22 L.F. HDD 16IN HDPE CASING Bid: 1,350.000 Unit Price: $437.47
PIPE-ROCK This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0902 2600 795-05.63 L.F. BORE/JACK 12IN STEEL CASING  Bid: 50.000 Unit Price: $285.49
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0903 2930 795-05.63 L.F. BORE/JACK 12IN STEEL CASING Bid: 50.000 Unit Price: $285.49
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0902 2610  795-05.65 L.F. BORE/JACK 16IN STEEL CASING Bid: 50.000 Unit Price: $350.90
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $17,545.00
65001-3266-14 0902 2620 795-05.68 L.F. BORE/JACK 24IN STEEL CASING Bid: 50.000 Unit Price: $443.77
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0903 2940 795-05.68 L.F. BORE/JACK 24IN STEEL CASING Bid: 20.000 Unit Price: $443.77
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 110.000 Total: $48,814.70
65001-3266-14 0902 2630 795-06.01 EACH CONNECT TO 2IN WATER LINE Bid: 2.000 Unit Price: $625.19
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0903 2950 795-06.01 EACH CONNECT TO 2IN WATER LINE Bid: 2.000 Unit Price: $625.19
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,875.57
73008-3243-14 0903 2960 795-06.02 EACH CONNECT TO 3IN WATER LINE Bid: 1.000 Unit Price: $694.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0902 2640 795-06.04 EACH CONNECT TO 6IN WATER LINE Bid: 50.000 Unit Price: $1,046.11
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0903 2970 795-06.04 EACH CONNECT TO 6IN WATER LINE Bid: 2.000 Unit Price: $1,046.11
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0902 2650 795-06.05 EACH CONNECT TO 8IN WATER LINE Bid: 1.000 Unit Price: $1,390.64
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0902 2660 795-06.06 EACH CONNECT TO 10IN WATER LINE Bid: 1.000 Unit Price: $1,542.85
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,542.85
73008-3243-14 0903 2980 795-06.06 EACH CONNECT TO 10IN WATER LINE Bid: 1.000 Unit Price: $1,542.85
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,542.85
73008-3243-14 0903 2990 795-08.03 EACH 4IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $726.76
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $726.76
73008-3243-14 0903 3000 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 7.000 Unit Price: $889.92
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,559.68
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65001-3266-14 0902 2670 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 3.000 Unit Price: $1,352.75
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,352.75

73008-3243-14 0903 3010 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 6.000 Unit Price: $1,352.75
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $9,469.25

65001-3266-14 0902 2680 795-08.06 EACH 10IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $1,841.31
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,841.31

73008-3243-14 0903 9061 795-08.06 EACH 10IN GATE VALVE ASSEMBLY Bid: 0.000 Unit Price: $1,841.31
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,841.31

RR004

Page 115




Print Date:
JJ07919

01/30/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
65001-3266-14 0902 2690 795-08.09 EACH 12IN GATE VALVE ASSEMBLY Bid: 7.000 Unit Price: $2,517.06
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $17,619.42
65001-3266-14 0902 9536 795-08.09 EACH 12IN GATE VALVE Bid: 0.000 Unit Price: $2,517.06
ASSEMBLY/VECP 12IN GATE This Est: 0.000 This Est: $0.00
VALVE ASSEMBLY Total: 2.000 Total: $5,034.12
0902 9536 ADJUSTMENT Test Report Payment Adjustment Adj This Est 2.000 Adj This Est 5,034.12
Adj Total: 0.000 Adj Total: 0.00
73008-3243-14 0903 3020 795-08.09 EACH 12IN GATE VALVE ASSEMBLY Bid: 6.000 Unit Price: $2,517.06
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $12,585.30
65001-3266-14 0902 2700 795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 10.000 Unit Price: $1,562.90
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $10,940.30
73008-3243-14 0903 3030 795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 13.000 Unit Price: $1,562.90
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $10,940.30
73008-3243-14 0903 3040 795-09.12 L.F. 2IN COPPER SERVICE PIPE Bid: 75.000 Unit Price: $19.83
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $99.15
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65001-3266-14 0902 2710 795-09.14 L.F. 3/4IN HDPE SERVICE PIPE Bid: 100.000 Unit Price: $5.57
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0903 3050 795-09.14 L.F. 3/4IN HDPE SERVICE PIPE Bid: 100.000 Unit Price: $5.57
This Est: 0.000 This Est: $0.00
Total: 1,320.000 Total: $7,352.40
65001-3266-14 0902 2720 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid: 1,600.000 Unit Price: $9.03
This Est: 0.000 This Est: $0.00
Total: 1,550.000 Total: $13,996.50
73008-3243-14 0903 3060 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid: 400.000 Unit Price: $9.03
This Est: 0.000 This Est: $0.00
Total: 96.000 Total: $866.88
73008-3243-14 0903 3070 795-09.29 L.F. 1IN COPPER SERVICE PIPE Bid: 55.000 Unit Price: $11.68
This Est: 0.000 This Est: $0.00
Total: 55.000 Total: $642.40
65001-3266-14 0902 2730  795-10.03 EACH 1IN AUTO AIR RELEASE VALVE  Bid: 8.000 Unit Price: $1,803.39
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $5,410.17
73008-3243-14 0903 3080 795-10.03 EACH 1IN AUTO AIR RELEASE VALVE Bid: 5.000 Unit Price: $1,803.39
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,803.39
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65001-3266-14 0902 2740 795-11.01 EACH BLOW-OFF ASSEMBLY Bid: 1.000 Unit Price: $2,229.34
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,229.34
65001-3266-14 0902 9535 795-11.01 EACH BLOW-OFF ASSEMBLY/VECP 1" Bid: 0.000 Unit Price: $1,803.39
BLOW-OFF ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,803.39
0902 9535 ADJUSTMENT Test Report Payment Adjustment Adj This Est 1.000 Adj This Est 1,803.39
Adj Total: 0.000 Adj Total: 0.00
73008-3243-14 0903 3090 795-11.01 EACH BLOW-OFF ASSEMBLY Bid: 1.000 Unit Price: $2,229.34
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,229.34
65001-3266-14 0902 2750 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 3.000 Unit Price: $3,712.99
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $7,425.98
65001-3266-14 0902 9534 795-11.02 EACH FIRE HYDRANT ASSEMBLY/VECP Bid: 0.000 Unit Price: $3,712.99
FIRE HYDRANT ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,712.99
0902 9534 ADJUSTMENT Test Report Payment Adjustment Adj This Est 1.000 Adj This Est 3,712.99
Adj Total: 0.000 Adj Total: 0.00
73008-3243-14 0903 3100 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 2.000 Unit Price: $3,712.99
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,712.99
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65001-3266-14 0902 2760 795-12.01 EACH REMOVE FIRE HYDRANT Bid: 1.000 Unit Price: $716.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0903 3110 795-12.01 EACH REMOVE FIRE HYDRANT Bid: 1.000 Unit Price: $716.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0902 2770 795-13.01 LB. DIFITTINGS Bid: 2,500.000 Unit Price: $5.19
This Est: 0.000 This Est: $0.00
Total: 2,005.000 Total: $10,405.95
73008-3243-14 0903 3120 795-13.01 LB. DIFITTINGS Bid: 3,000.000 Unit Price: $5.19
This Est: 0.000 This Est: $0.00
Total: 4,834.000 Total: $25,088.46
65001-3266-14 0902 2780 795-13.02 LB. HDPE FITTINGS Bid: 600.000 Unit Price: $19.07
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0902 9531 795-13.05 LS CREEK CROSSING (#)/12" DIP Bid: 0.000 Unit Price: $112,775.03
WATER LINE CREEK CROSSING This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $112,775.03
65001-3266-14 0902 9532 795-13.05 LS CREEK CROSSING (#)/12IN DIP Bid: 0.000 Unit Price: $116,804.00
WATER LINE CREEK CROSSING This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $116,804.00
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65001-3266-14 0902 2790 795-14.05 L.F. CONCRETE ENCASEMENT Bid: 50.000 Unit Price: $30.78
This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $3,693.60
73008-3243-14 0903 3130 795-14.05 L.F. CONCRETE ENCASEMENT Bid: 50.000 Unit Price: $30.78
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0903 3140 795-15.02 L.F. 12IN STEEL CASING PIPE OPEN Bid: 310.000 Unit Price: $100.61
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0902 2800 795-15.04 L.F. 18IN STEEL CASING PIPE OPEN Bid: 160.000 Unit Price: $149.04
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0903 3150 795-15.07 L.F. 24IN STEEL CASING PIPE OPEN Bid: 110.000 Unit Price: $145.22
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $2,904.40
65001-3266-14 0100 1500 801-01 UNIT SEEDING (WITH MULCH) Bid: 120.000 Unit Price: $22.66
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1540 801-01 UNIT SEEDING (WITH MULCH) Bid: 100.000 Unit Price: $22.66
This Est: 0.000 This Est: $0.00
Total: 43.460 Total: $984.80
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65001-3266-14 0100 1510 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 4,188.000 Unit Price: $16.48
MULCH) This Est: 0.000 This Est: $0.00
Total: 734.910 Total: $12,111.32
73008-3243-14 0100 1550 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 3,500.000 Unit Price: $16.48
MULCH) This Est: 0.000 This Est: $0.00
Total: 688.620 Total: $11,348.46
65001-3266-14 0100 1520 801-01.13 UNIT BONDED FIBER MATRIX Bid: 200.000 Unit Price: $57.68
HYDROMULCH (WITHOUT SEED)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1560 801-01.13 UNIT BONDED FIBER MATRIX Bid: 100.000 Unit Price: $57.68
HYDROMULCH (WITHOUT SEED)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1530 801-01.30 UNIT COVER CROP SEED MIX Bid: 131.000 Unit Price: $39.14
(RIPZN/FLPL) W/MULCH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1570 801-01.30 UNIT COVER CROP SEED MIX Bid: 65.500 Unit Price: $39.14
(RIPZN/FLPL) W/MULCH This Est: 0.000 This Est: $0.00
Total: 41.370 Total: $1,619.22
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65001-3266-14 0100 1540 801-01.34 UNIT GRASS SEED MIX (RIPZN/FLPL) Bid: 57.000 Unit Price: $41.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1580 801-01.34 UNIT GRASS SEED MIX (RIPZN/FLPL) Bid: 28.500 Unit Price: $41.20
This Est: 0.000 This Est: $0.00
Total: 41.370 Total: $1,704.44
65001-3266-14 0100 1550 801-01.65 UNIT TEMPORARY MULCH Bid: 1,382.000 Unit Price: $12.36
This Est: 0.000 This Est: $0.00
Total: 248.000 Total: $3,065.28
73008-3243-14 0100 1590 801-01.65 UNIT TEMPORARY MULCH Bid: 1,155.000 Unit Price: $12.36
This Est: 0.000 This Est: $0.00
Total: 281.300 Total: $3,476.87
0100 1590 ADJUSTMENT Test Report Payment Adjustment Adj This Est 1.300 Adj This Est 16.07
Adj Total: 0.000 Adj Total: 0.00
65001-3266-14 0100 1560 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 854.000 Unit Price: $11.33
This Est: 0.000 This Est: $0.00
Total: 433.540 Total: $4,912.01
73008-3243-14 0100 1600 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 836.000 Unit Price: $11.33
This Est: 0.000 This Est: $0.00
Total: 261.470 Total: $2,962.46
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65001-3266-14 0100 1570 801-03 M.G. WATER (SEEDING & SODDING) Bid: 1,179.000 Unit Price: $3.09
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1610 801-03 M.G. WATER (SEEDING & SODDING) Bid: 915.000 Unit Price: $3.09
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 9020 801-06 UNIT MULCH Bid: 0.000 Unit Price: $13.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 9042 801-06 UNIT MULCH Bid: 0.000 Unit Price: $13.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1580 801-08 TON FERTILIZER (SUPPLEMENTAL Bid: 51.000 Unit Price: $154.50
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1620 801-08  TON FERTILIZER (SUPPLEMENTAL Bid: 43.000 Unit Price: $154.50
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 1590 801-09 TON AGRICULTURAL LIME Bid: 43.000 Unit Price: $25.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1630 801-09 TON AGRICULTURAL LIME Bid: 42.000 Unit Price: $25.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1600 802-02.01 EACH SEEDLINGS (DESCRIPTION)/ Bid: 38.000 Unit Price: $4.12
(HAZEL ALDER) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1640 802-02.01 EACH SEEDLINGS (DESCRIPTION)/ Bid: 108.000 Unit Price: $4.12
(HAZEL ALDER) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1610 802-02.02 EACH SEEDLINGS (DESCRIPTION)/ Bid: 38.000 Unit Price: $4.12
(PAWPAW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1650 802-02.02 EACH SEEDLINGS (DESCRIPTION)/ Bid: 108.000 Unit Price: $4.12
(PAWPAW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 1620 802-11.02 EACH ACER RUBRUM (RED MAPLE Bid: 48.000 Unit Price: $20.60
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1660 802-11.02 EACH ACER RUBRUM (RED MAPLE Bid: 53.000 Unit Price: $20.60
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1670 802-11.16 EACH FRAXINUS PENNSYLVANICA Bid: 53.000 Unit Price: $23.69
(GREEN ASH 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 0.000 Total: $0.00
65001-3266-14 0100 1630 802-11.18 EACH LIQUIDAMBER STYRACIFLUA Bid: 16.000 Unit Price: $23.69
(SWEETGUM 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 0.000 Total: $0.00
65001-3266-14 0100 1640 802-11.19 EACH LIRIODENDRON TULIPIFERA Bid: 16.000 Unit Price: $23.69
(TULIP POPLAR 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 0.000 Total: $0.00
73008-3243-14 0100 1680 802-11.19 EACH LIRIODENDRON TULIPIFERA Bid: 53.000 Unit Price: $23.69
(TULIP POPLAR 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 0.000 Total: $0.00
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65001-3266-14 0100 1650 802-11.26 EACH PLATANUS OCCIDENTALIS Bid: 20.000 Unit Price: $23.69
(SYCAMORE 2-5FT CNTNR GRWN  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1690 802-11.26 EACH PLATANUS OCCIDENTALIS Bid: 53.000 Unit Price: $23.69
(SYCAMORE 2-5FT CNTNR GRWNMN  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1660 802-12.18 EACH LIQUIDAMBER STYRACIFLUA Bid: 32.000 Unit Price: $4.12
(SWEETGUM SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1670 802-12.19 EACH LIRIODENDRON TULIPIFERA Bid: 32.000 Unit Price: $4.12
(TULIP POPLAR SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1680 802-12.26 EACH PLATANUS OCCIDENTALIS Bid: 28.000 Unit Price: $4.12
(SYCAMORE SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1690 802-13.01 EACH ALNUS SERRULATA (HAZEL Bid: 28.000 Unit Price: $25.75
ALDER 2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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65001-3266-14 0100 1700 803-01 S.Y. SODDING (NEW SOD) Bid: 34,347.000 Unit Price: $2.78
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1700 803-01 S.Y. SODDING (NEW SOD) Bid: 18,061.000 Unit Price: $2.78
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1710 805-12.01 S.Y. EROSION CONTROL BLANKET Bid: 63,928.000 Unit Price: $0.79
(TYPEI) This Est: 0.000 This Est: $0.00
Total: 3,300.000 Total: $2,607.00
73008-3243-14 0100 1710 805-12.01 S.Y. EROSION CONTROL BLANKET Bid: 56,834.000 Unit Price: $0.79
(TYPEI) This Est: 0.000 This Est: $0.00
Total: 15,897.100 Total: $12,558.71
65001-3266-14 0100 1720 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 27,032.000 Unit Price: $0.82
(TYPEII) This Est: 0.000 This Est: $0.00
Total: 44.867.790 Total: $36,791.59
73008-3243-14 0100 1720 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 29,898.000 Unit Price: $0.82
(TYPEII) This Est: 0.000 This Est: $0.00
Total: 13,154.060 Total: $10,786.33
65001-3266-14 0100 1730 805-12.04 S.Y. EROSION CONTROL BLANKET Bid: 560.000 Unit Price: $1.24
(TYPE IV) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1730 805-12.04 S.Y. EROSION CONTROL BLANKET Bid: 5,525.000 Unit Price: $1.24
(TYPE IV) This Est: 0.000 This Est: $0.00
Total: 4,595.670 Total: $5,698.63
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65001-3266-14 0100 1740 805-12.08 S.Y. 700 GRAM COIR FIBER EROSION  Bid: 200.000 Unit Price: $5.25
BLANKET This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
73008-3243-14 0100 1740 805-12.08 S.Y. 700 GRAM COIR FIBER EROSION  Bid: 1,200.000 Unit Price: $5.25
BLANKET This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
65001-3266-14 0100 1750 806-02.03 CYCL PROJECT MOWING Bid: 6.000 Unit Price: $927.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $927.00
73008-3243-14 0100 1750 806-02.03 CYCL PROJECT MOWING Bid: 6.000 Unit Price: $927.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $927.00
V47 - TSMR  *END OF REPORT*
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